
December 15, 2014 

Cami lle Davis 
Contract Specialist 
Cincinnati Procurement Operations Division 
26 W. Martin Luther King Drive 
Cincinnati, Ohio 45268 

Dear Ms. Davis: 

Contract No. EP-C-11-038/Task Order 0026 

Banene 
Tfw B u sincss o/ lm10vation 

"Technical Support for tbe Site Characterization and Monitoring Technica l Support 
Center (SCMTSC) Optional Year 2" 

Enclosed is Task Order 0026 Technical/Financial Progress Report for the period October 3 1, 20 14, 
through November 27, 20 14. 

An invoice for effort expended under Task Order 0026 for this period was sent to DOC
K lnvoices@epa.gov on December 15, 2014, for processing. 

Please contact me at (561) 598-6505 ifyou have any comments, questions, or suggestions. 

Sincerely, 

Amy Dindal 
Contract Manager 
Energy and Environment 

AD:IIc 
Enclosures 

cc: Jorge Rangel (EPA Project Officer) 
Ruth Corn (EPA Altemate Project Officer) 
Bill Hagel (EPA Task Order Manager, TO 0026) 

505 King /\venue I Columbus. Ohio 4320 1-2696 1800.20 1.20 II I solut ions@battclk.org I www.batlc ll~.:.o rg 



Technical Progress Report 

for 

November 20 14 

Contract No. EP-C-1 1-038 
Task Order 0026 

from 

Contract Manager - Amy Dindal 
Task Order Leader - Tom Kelly 

to 

Contract Specialist - Camille Davis 
Project Officer - Jorge Rangel 

Task Order Manager- Bill Hagel 

Technical Support for the Site Character ization and Monitoring 
Technical Support Center (SCMTSC) Optional Year 2 

SECTION I. SCOPE 

This TO is to provide technology-based assistance to EPA 's Regional Remedial Project Managers 
and On-Scene Coordinators through the Superfund Technical Support Project (TSP) which was 
established by the Office of Solid Waste and Emergency Response (OSWER), Regional Superfund 
Offices, and the Office of Research and Development (ORO). The primary objectives of the Site 
Characterization and Monitoring Technical Support Center (SCMTSC), managed by the Superfund and 
Technology Liaison Program of the Office of Science Policy, are to help regional project managers: 

I. Use state-of-the-science tools to characterize and monitor hazardous sites; 

2. Research state-of-the-science information, innovative technologies, and products and 
services; 

3. Evaluate and apply innovative characterization and monitoring technologies and 
procedures properly and consistently; 

4. Acquire relevant technical support and expert reviews of scientific documents. 

Technical directives (TDs) under this TO are intended to provide technical expertise to ensure 
that hazardous waste s ite characterization and assessments use sound science and that sampling, 
monitoring, analytical, and quality control methods and requirements are effective to achieve project 
objectives. Under this TO Battelle provides technical expertise and knowledge on innovative technologies 
that include: 

• Technologies for on-site measurements of inorganic and organic contaminants 
• Special (non-routine) laboratory analysis 
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• Sampling and monitoring approaches to determine levels and extent of site contaminants 

• Models that predict contaminant movement _and_ disp_osition/depositiqn 
• Special (non-routine) contaminant identification (such as: Tentatively Iaentified Compounds 

(TICs), contaminant isomers, and fingerprinting), and 
• Evaluations of work plans, sampling and analysis plans, quality assurance project plans, and other 

site-related technical documents. 

SECTION IL TECHNICAL PROGRESS FOR CURRENT REPORTING PERIOD 

Exemption 4 CC?nfidential Susin£lss. .Information (CBI) 

TD3-03 B.F. Goodrich Site: The draft remedial investigation (Rl) report was completed and 
was submitted to EPA on November 12. That draft report incorporates revisions to address EPA 
comments on the first draft that was prepared under a previous TO, and includes the draft risk assessment 
(RA) for the B. F. Goodrich s ite. The EPA Regional RPM provided review comments on the draft RI 
report on November 18, and comments on the draft baseline environmental risk assessment and human 
health risk assessment on November 20 and 24, respectively. Discussions began with the RPM regarding 
Battelle conducting an independent RA, rather than relying on existing RA 's developed previously by the 
responsible parties at the site. · · - - : - ; · · · 

Exemption 4 Cpnfidentlal Business Information (CBI) 
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Exemption 4 Confidential Business Information (CBI) 

SECTION III. DIFFICULTIES ENCOUNTERED 

No problems were encountered in this reporting period. 

SECTION IV. ANTICIPATED ACTIVITY FOR NEXT REPORTING PERIOD 

Exemption 4 Confidential Business lnidrmation ·(CBI) 

TD3-03: Revis ions will be made to the draft RVRA report upon receipt of comments from peer 
reviewers. Upon EPA 's direction Battelle wi ll undertake a new RA development effort. 

Exemption 4 Confidential Business Information (CBI) 

SECTION V. SCHEDULES OF DELIVERABLES 

Exemption 4 Confidential Business Information (CBI) 

'C'Q . . .. ..• .. . . . . , .. ' ' 



Exemption 4 Confidential Business Information (CBI) 

,,, .·. : '· 

TD3-03: Schedule ofDeliverables 

Deliverable Due Date Actual Date 

TDF2 Form September 8, 20 14 September I 0, 2014 

Draft Rl Report November 7, 20 14 November 12, 20 14 

Final Rl Report December 12, 20 14 

Exemption 4 Confidential Business Information {CBI) 

.... f ... 

@ Printed on recyled paper 



• l 

Exemption 4 Confidential Business Information (CBI) 

SECTION VI. CURRENT EXPENDITURES 

Cumulative Task Order 0026 
October 31 , 2014 Expended Total 

November 27 2014 through Present Appropriation 
Total Cost 
Total Fee --
Total Cost plus Fee Exemption 4 Confidential Business Information (CBI) $325,000 

Technical hours: 

Battelle 3,200 

Exemption 4 Confidential Business Information (CBI) 
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Exemption 4 Confidential Business Information (C.BI) 
• • ,· :? ,.. . • ;: .... ~ • ' + • -

Cumulative Task Order 0026 TO 3-3 

October 31 , 2014 Expended Total 

November 27, 2014 through Present Aoorooriation 

Total Cost $6,530 $91 ,939 

Total Fee $426 $5,490 

Total Cost plus Fee $6,956 $97,429 $97,429 

Technical hours: 

Battelle 183.60 930.45 804 

I.... • I '~. +. . . 

Exemption 4 Confidential Business Information (CBI) 
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SECTION VII. FINANCIAL SUMMARY 

Technical Support for the Site Characterization and Monitoring Technical Support Center (SCMTSC) OY2 
EPA STREAMS Contract No. EP-C-11-038/26 
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SECTION VIII. LABOR CATEGORY SUMM ARY 
' . 

Technical Support for the Site Characterization and Monitoring Technical 
' Support Center (SCMTSC) OY2 

EPA STREAMS Contract No. EP..C-11-038/26 
Current Month Reporting Period : .October 31 - November 27, 2014 

Current Cumulative 
Month Hours 

EPA Labor Category Staff Member Name Hours Delivered 

P4 Project Manager 
Dindal, Amy 

P4 Engineer 
~ Voorhies, Nat 
3 

P4 Scientist "E. c:r 
Barton, Drew ::I 

ol::oo 

Brennan, Sarah 0 
0 

Hicks, Jim ::I 
=t 
0. 

Kelly , Tom (J) 
:::1 

Large, Mona e 
e. 

Rodgers, Pam ro 
Smith. Jane 

c 
UJ 

Chappie, Daniel J 
s· 
(1) 

Thurston, Heather ~ 

Richardson, Nonnan ::I 
0 

Hines,Stephanie 3 
P3 Engineer ~. 

0 
::I 

Rectanus, Heather -() 
P3 Scientist 

CD 
..:=;; 

Bullard, Andy 

MacGregor, lan 

DeYoung, Damon 

P2 Engineer 
Hanft , Elizabeth 
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~ 

P2 Scientist () 
0 

!Hawkins, Jared 
:J 
::11 
0. 
(l) 

c Clerical :J 

!copley, Rhonda 
e: 
OJ 

!Golden,Holly D fij 
5' 

PA Program Administrator 
(l) 

~ 
!clay, Lisa 5" 

0 

GO Graphic Designer 3 
Ill 

lsaylor,Victor J 
ceo; 
0 
:J 

E Editor -() 

lauigley , Kelly 
CD 

..;:;: 

Total Hours :, 350.10 1,154.75 1 
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March 13,20 15 

Camille Davis 
Contract Specialist 
Cincinnati Procurement Operations Division 
26 W. Martin Luther King Drive 
Cincinnati , Ohio 45268 

Dear Ms. Davis: 

Contract No. EP-C-11-038/Task Order 0026 

Battelle 
Tf1e Business o/ Innovation 

"Technica l Support for the Site Characterization and Monitoring Technical Support 
Center (SCMTSC) Optional Year 2" 

Enclosed is Task Order 0026 Technical/Financial Progress Report for the period January 30, 2015, 
throug h February 26, 2015. 

An invoice for effort expended under Task Order 0026 for this period was sent to DDC
Kinvoices@epa.gov on March 13, 2015, for processing. 

Please contact me at (56 1) 598-6505 ifyou have any comments, questions, or suggestions. 

Sincerely, 

Amy Dindal 
Contract Manager 
Energy and Environment 

AD:IIc 
Enclosures 

cc: Jorge Rangel (EPA Project Officer) 
Ruth Corn (EPA Alternate Project Officer) 
Bill Hagel (EPA Task Order Contracting Officer Representative, TO 0026) 
Felicia Barnett (EPA Alternate Task Order Contracting Officer Representative, TO 0026) 

505 King Avenue I Columbus, Ohio 4320 1-2696 1 !!00.20 1.20 II 1 solutionsrfl>.battcllc.org I www.b:tllclle.org 



Technical Progress Report 

for 

February 2015 

Contract No. EP-C-1 1-038 
Task Order 0026 

from 

Contract Manager - Amy Dindal 
Task Order Leader - Tom Kelly 

to 

Contract Special ist - Camille Davis 
Project Officer- Jorge Rangel 

Task Order Contracting Officer Representative (TOCOR)- Bill Hagel 

Technical Support for the Site Characterization and Monitoring 
Technical Support Center (SCMTSC) Optional Year 2 

SECTION I. SCOPE 

This TO is to provide technology-based assistance to EPA's Regional Remedial Project Managers 
and On-Scene Coordinators through the Superfund Technical Support Proj ect (TSP) which was 
established by the Office of Solid Waste and Emergency Response (OSWER), Regional Superfund 
Offices, and the Office of Research and Development (ORO). The primary objectives of the Site 
Characterization and Monitoring Technical Support Center (SCMTSC), managed by the Superfund and 
Technology Liaison Program of the Office of Science Policy, are to help regional project managers : 

I. Use state-of-the-science tools to characterize and monitor hazardous s ites; 

2. Research state-of-the-science in formation, innovative technologies, and products and 
services; 

3. Evaluate and apply innovative characterization and monitoring technologies and 
procedures properly and consistently; 

4. Acquire relevant technical support and expert reviews of scientific documents. 

Technical directives (TDs) under this TO are intended to provide technical expertise to ensure 
that hazardous waste site characterization and assessments use sound science and that sampl ing, 
monitoring, analytical, and quality control methods and requirements are effective to achieve project 
objectives. Under this TO Banelle provides technical expertise and knowledge on innovative technologies 
that include: 

• Technologies for on-site measurements of inorganic and organic contaminants 
• Special (non-routine) laboratory analysis 
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• Sampling and monitoring approaches to determine levels and extent of site contaminants 

• Models that predict contam inant movement and disposition/deposition 

• Special (non-routine) contaminant identification (such as: Tentative ly Identified Compounds 

(T ICs), contaminant isomers, and fingerprinting), and 

• Evaluations of work plans, sampling and analysis plans; quality assurance proj ect plans, and other 

si te-related technical documents. 

SECTION II. TECHN ICAL PROGRESS FOR CURRENT REPORTING PERIOD 

Exemption 4 Confidential Business Information (CBI) 

TD3-03 B.F. Goodrich Site: On February II Battelle received a TDF3 fo rm calling for the 

performance of a human health risk assessment (HHRA) and baseline-ecological risk assessment (BERA) 

for the B.F. Goodrich s ite. Batte lle submitted a TDF2 form in response on February 20 and received EPA 

approval on February 23. Work began on development of the HHRA and SERA. 

Exemption 4 Confidential Business Information (CBI) 

SECTION Ill. DIFFICULTI ES ENCOUNTERED 

No problems were e.ncountered in this reporting period. 
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SECTION IV. ANTICIPATED ACTIVITY FOR NEXT REPORTING PERIOD 

Exemption 4 Confidential Business Information (CBI} 

TD3-03: Development of the HHRA and BERA for the B.F. Goodrich site will continue. 

Exemption 4 Confidential Business Information (CBI} 

SECTION V. SCHEDULES OF DELIVERABLES 

Exemption 4 Confidential Business Information (CBI) 
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TD3-03: Schedule of Delivcrables 

Deliverable Due Date Actual Date 

TDF2 Form September 8, 2014 September I 0, 20 14 

Draft Rl Report .. November ?, 20 14 November 12, 20 14 

Final RI Report December 12.20 14 TBD" 

TDF2 for HHRA and BERA February 20, 20 15 February 20, 20 15 

Approval ofTDF2 for HHRA and BERA February 27, 20 15 February 23, 2015 

Draft HHRA Report April 22, 2015 

Final HI-IRA Report May 15,20 15 

Draft BERA Report May I, 2015 

Fina l BERA Report May 29,20 15 
. . 

• SubmiSSIOn of final report wtth approval of EPA TOCOR, pendmg EPA final comments . 

Exemption 4 Confidential Business Information (CBI) 

@ Printed on recyled paper 
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(! 

Exemption 4 Confidential euiln;s; lllformat~ (CBI) j 

· . . ' . (CBI) Exemption 4 Confidential Busmess Information .·----

SECTION VI. CURRENT EXPENDITURES 

Cumulative Task Order 0026 January 30, 2015 . Expended . Total I• \ ... I'"" I t 
J February 26, 2015 through Present Appropriation 

Total Cost 
Total Fee 

Total Cost plus Fee Exe~ption 4 Confidential Business Information (CBI) $325,000 
Technical hours: 

Battelle 
3,200 

@ Printed on recyled paper 
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·1 

Exemption 4 Confidential Business Information (CBI) 

. . . ... , . ... .. , ... 

Cumulative Task Order 0026 TO 3-3 

January 30, 2015 Expended Total 

February 26, 2015 throuqh Present Aoorooriation 

Total Cost $0 $91 ,939 

Total Fee $0 $5 490 

Total Cost plus Fee $0 $97,429 $97,429 

Technical hours: 

Battelle 0.00 931.70 804 

Cumulative Task Order 0026 TO 3-3 MOO 

January 30, 2015 Expended Total 

February 26, 2015 through Present Aoorooriation 

Total Cost $3,705 $3,705 

Total Fee $220 $220 

Total Cost plus Fee $3,924 $3,924 $102,545 

Technical hours: 

Battelle 28.75 28.75 804 
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Exemption 4 Confidential Business Information (CBI) 
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Exemption 4 Confidential Business Information (CBI) 
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SECTION VIII. LABOR CATEGORY SUMMARY 

Technical Support fo r the Site Character ization and Monitoring Technical 
Support Center (SCMTSC) OY2 

EPA STREAMS Contract No. EP-C-11-038/26 I -, 

Current Month Reporting Period : Jari~:ar~ 30 - February 26, 2015 

Current Cumulative 
Month Ho urs 

EPA Labor Category Staff Member Name Hours Delivered 

P4 Engineer 
Voomies, Nat 

f; P4 Scientist .g 
Barton, Drew g. 
Brennan, Sarah ;:, 

.t:. 
Hicks, Jim (') 

0 
Kelly, Tom ;:, 

::::!': 
large, Mona a; 

;:, 
Mullins, Larry EE Rodgers, Pam Ill 
Smith, Jane ~ 
Chappie, Daniel J s· 
Thurston, Heather ! 
Richardson,Norman A :s-

0' Hines,Stephanie 3 
Cutie, Elizabeth A Q) 

~ 
0 

P3 Engineer ;:, 

() 
Rectanus, Heather Ill 

...::::: 
P3 Scientist 

Bullard, Andy 

' MacGregor, lim ·~ J 
J .. ,\' . ... I I; .. 

DeYoung, Damon 
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P2 Engineer 

fF Hanft, Elizabeth fr 3 P2 Scientist "0 3 e. "'0 
0 g Hawkins, Jared ::J 
.c. ::J 

0 .t>. 
T Environmental Technician 0 () 

::J 0 = ::J 
Lindner, Marcie c. = CD 0. 

~ a> c Clerical PI ::J s: 
(l) Copley, Rhonda fij rn c: 

Golden,Holly D ::;· (I) 

CD ::;· 
Gollihue,liffani en CD en en 

(I) 
::J PA Program Administrator 0 ::J 

3 0 
Clay , Lisa e 3 

o· e GO Graphic Designer ::J o· 
0 ::J 

Saylor, Victor J --... 
~ 

() 
rn E Edito r ..:;;;; 

Quigley, Kelly 

Total Hours 242.75 1,543.ss I 
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April 15,2015 

Camille Davis 
Contract Specialist 
Cincinnati Procurement Operations Division 
26 W. Martin Luther King Drive 
Cincinnati, Ohio 45268 

Dear Ms. Davis: 

Contract No. EP-C-11-038/Task Order 0026 

Battelle 
Tf1e B u siness o/ Innovation 

''Technical Support for the Site Characterization and Monitoring Technical Support 
Center (SCMTSC) Optional Year 2" 

Enclosed is Task Order 0026 Technical/Financial Progress Report for the period February 27, 2015, 
through March 26, 20 15. 

An invoice for effort expended under Task Order 0026 for this period was sent to DDC
Kinvoices@epa.gov on April 15,2015, for processing. 

Please contact me at (56 1) 598-6505 if you have any comments, questions, or suggestions. 

Sincerely, 

Amy Dindal 
Contract Manager 
Energy and Environment 

AD: lie 
Enclosures 

cc : Jorge Rangel (EPA Project Officer) 
Ruth Corn (EPA Alternate Project Officer) 
Bill Hagel (EPA Task Order Contracting Officer Representative, TO 0026) 
Felicia Barnett (EPA Alternate Task Order Contracting Officer Representative, TO 0026) 

505 King /\venue I Co lumbus. Ohio 4320 1-2696 1800.20 1.20 II I solut ions@baucllc.org I \\'\\w.baucllc.org 



Technical Progress Report 

for 

March 20 15 

Contract No. EP-C-1 1-038 
Task Order 0026 

from 

Contract Manager - Amy Dindal 
Task Order Leader- Tom Kelly 

to 

Contract Specialist - Camille Davis 
Project Officer - Jorge Rangel 

Task Order Contracting Officer Representative (TOCOR) - Bill Hagel 

Technical Support for the Site Characterization and Monitoring 
Technical Support Center (SCMTSC) Optional Year 2 

SECTION I. SCOPE 

This TO is to provide technology-based assistance to EPA's Regional Remedial Project Managers 
and On-Scene Coordinators through the Superfund Technical Support Project (TSP) which was 
established by the Office of Solid Waste and Emergency Response (OSWER), Regional Superfund 
Offices, and the Office of Research and Development (ORO). The primary objectives of the Site 
Characterization and Monitoring Technical Support Center (SCMTSC), managed by the Superfund and 
Technology Liaison Program of the Office of Science Policy, are to help regional project managers: 

I. Use state-of-the-science tools to characterize and monitor hazardous s ites; 

2. Research state-of-the-science information, innovative technologies, and products and 
services; 

3. Evaluate and apply innovative characterization and monitoring technologies and 
procedures properly and consistently; 

4. Acquire relevant technical support and expert reviews of scientific documents. 

Technical directives (TDs) under this TO are intended to provide technical expertise to ensure 
that hazardous waste site characterization and assessments use sound science and that sampling, 
monitoring, analytical, and quality control methods and requirements are effective to achieve project 
objectives. Under this TO Battelle provides technical expertise and knowledge on innovative technologies 
that include: 

• Technologies for on-site measurements of inorganic and organic contaminants 
• Special (non-routine) laboratory analysis 

@ Printed on recyled paper 
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• ·Sampling and monitoring approaches to determine levels and extent of site contaminants 
• Models that predict contaminant movement and disposition/deposition 
• Special (non-routine) contaminant identification (such as: Tentatively Identified Compounds 

(TICs), contaminant isomers, and fingerprinting), and 
• Evaluations of work plans, sampling and analysis plans, quality assurance project plans, and other 

site-related technical documents. 

SECTION II. TECHNICAL PROGRESS FOR CURRENT REPORTING PERIOD 

.~':~·-· , ... 

Exemption 4 Confidential Business Information (CBI) 

T D3-03 B.F. Goodr ich Site: Work continued in March on development of both the stand-alone 
human health risk assessment and the baseline ecological risk assessment. The EPA RPM for the B. F. 
Goodrich site visited Battelle on March I 0 to discuss comments on the B.F. Goodrich remedial 
investigation report and progress on these recently-awarded risk assessment tasks. That discussion 
involved several Battelle staff and representatives from the U.S. Army Corps of Engineers and the U.S. 
Geological Survey. 

Exemption 4 Confidential Business Information (CBI) 
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SECTION Ill. DIFFICULTIES ENCOUNTERED 

No problems were encountered in this reporting period. 

SECTION IV. ANTICIPATED ACTIVITY FOR NEXT REPORTING PERIOD 

Exemption 4 Confidential Business Information {CBI) 
.. ' ,... ' 

TD3-03: Development of the HHRA and SERA for the B.F. Goodrich site will continue. 

Exemption 4 Confidential Business Information (CBI) 

I ,~ ' , •, •., 1 •, ' 
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SECTION V. SCHEDULES OF DELIVERABLES 

Exemption 4 Confidential Business Information (CBI) 

J 
s. 

TD3-03: Schedule of Delivcrables 
Deliverable Due Date Actual Date 

TDF2 Form September 8, 20 14 September I 0, 20 14 
Draft Rl Report November 7, 20 14 November 12, 2014 
Final Rl Report December 12,20 14 TBD" 
TDF2 for HHRA and SERA February 20, 20 IS February 20, 20 IS 
Approval ofTDF2 for HHRA and SERA February 27, 20 IS February 23, 20 IS 
Draft HH RA Report Apri122, 201S 
Final HHRA Report May IS, 20 1S 
Draft S ERA Report May I, 201S 
Final SERA Report May 29.2015 . . • SubmiSSIOn of final report w1Lh approval of EPA TOCOR, pcndmg EPA final comments . 

@ Printed on recyled paper 
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Exemption 4 Confidential Business Information (CBI) 

- - I 
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: •• :·, l t" ... -
: ... 0 -. ,•· ~ . 

Exemption 4 Confld~ntial Business lntolm.aJ~-U-d:m--, .. 

SECTION V I. CURRENT EXPENDITURES 

Cumulative Task Order 0026 
February 27, 2015 Expended Total 

March 26 2015 through Present AQPropriation 
Total Cost $25,935 $201 ,956 
Total Fee $1 537 $12 012 
Total Cost plus Fee $318,903 

Technical hours: Exemption 4 Confidential Business Information (CBI) 
Battelle 3,200 

@ Printed on recyled paper 
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Exemption 4 Confidential Business Information (CBI) 

-

-... 
Exemption 4 Confidential Business Information (CBI) 

. I 
~----------------------------------------------------------------~ 

Cumulative Task Order 0026 TD 3-3 

February 27, 2015 Expended Total 

March 26, 2015 throuqh Present Appropriation 

Total Cost $0 $91 ,939 

Total Fee $0 $5490 

Total Cost plus Fee $0 $97,429 $97,429 

Technical hours: 

Battelle 0.00 931.70 804 

Cumulative Task Order 0026 TO 3-3 MOD 

February 27, 2015 Expended Total 

March 26 2015 through Present Appropriation 

Total Cost $16,647 $20,352 

Total Fee $987- - $1 207 ' 

Total Cost plus Fee $17,634 $21 ,559 $102,545 

Technical hours: 

Battelle 124.25 153.00 804 

@ Printed on recyled paper 
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SECTION VII. FINANCIAL SUMMARY 

Technical Support lor the Sb Charaeter!ullon and Monlorlng Technical Support Center (SCMTSC) OY2 

EPA STREAMS Contnct No. EP.C.11.038/26 
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SECTION V III. LABOR CATEGORY SUMMARY 

Technical Support for the Site Characterization and Monitoring Technical 
Support Center (SCMTSC) OY2 

EPA STREAMS Contract No. EP-C-11-038/26 
Current Month Reporting Period: February 27- Marc h 26 , 2015 

Current Cumulative 
Month Hours EPA Labor Category Staff Member Name Hours De livered .. 

P4 Engineer 

!Voorhies, Nat 

P4 Scientist 
~ Barton. Drew 

~ 
(l) 

Brennan. Sarah 3 
1a Hicks, J•m 3 6' "0 Kelly, Tom e . ::J 

Large, Mona 0 .:>. ::J 
Mullins. Lany .:>. () 

0 Rodgers, Pam () 5, . 0 Smith, Jane 
2. a. 

Chappie, Oan1el J (l) 
0.: a. Thurston, Heather CD PI Richardson. Norman A ::J g: ro H•nes.Stephanie c 

Cutie.Ehzabeth A ro (I) 

fii :;· 
P3 Engineer ([) :;· (I) 

Rectanus. Heather CD (I) 

(I) 
(I) :J P3 Scientist 

~ 
0 

Bullard, Andy 3 
MacGregor, lan 3 ~ 

6' DeYoung, Damon ~- :J 
0 0 P2 Engineer :J 

LHanfl. Elizabeth - ro () .;;;:; 
ro P2 Scientist .;;;:; 

Hawkins, Jared 

T Environmental Technician 
luoo.-,Man:le 

c Clerical 

Copley, Rhonda 

Golden,Holly D 
Gollihue,Tlllani 

PA Program Administrator 
Clay, Usa 

GO Graphic Designer 
Chiques. Leonardo 
Saylor, V1ctor J 

E Editor 

IOUigley, Kelly 

Total Hours 192.75 1,73s.4o 1 

@ Printed on recyled paper 
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May 14,20 15 

Camille Davis 
Contract Specialist 
Cincinnati Procurement Operations Division 
26 W. Martin Luther King Drive 
Cincinnati, Ohio 45268 

Dear Ms. Davis: 

Contract No. EP-C-11-038/Task Order 0026 

Battelle 
Tf1e Business o/ lnnova tion. 

" Technical Support for the Site Cha racterization and Monitoring Technical Support 
Center (SCMTSC) Optional Year 2" 

Enclosed is Task Order 0026 Technical/Financial Progress Report for the period March 27, 2015, through April 30,2015. 

An invoice for effort expended under Task Order 0026 for this period was sent to DOC
K lnvoices@epa.gov on May 14, 2015, for processing. 

Please contact me at (56 1) 598-6505 if you have any comments, questions, or suggestions. 

Sincerely, 

Amy Dindal 
Contract Manager 
Energy and Environment 

AD: IIc 
Enclosures 

cc: Jorge Rangel (EPA Project Officer) 
Ruth Corn (EPA Alternate Project Officer) 
Bill Hagel (EPA Task Order Contracting Officer Representative, TO 0026) 
Fe! icia Barnett (EPA Alternate Task Order Contracting Officer Representative, TO 0026) 

505 King 1\..,cnuc I Columbus. Ohio 4320 1-26961 800.20 1.20 11 1 solulion srfi;ban~: llc.org 1 "" w.baucllc.org 



Technical Progress Report 

for 

April 2015 

Contract No. EP-C- 11 -038 
Task Order 0026 

from 

Contract Manager - Amy Dindal 
Task Order Leader - Tom Kelly 

to 

Contract Specialist - Camille Davis 
Project Officer - Jorge Rangel 

Task Order Contracting Officer Representative (TOCOR)- Bill Hagel 

Technica l Support for the Site Characterization and Monitoring 
Technical Support Center (SCMTSC) Optional Year 2 

SECTION I. SCOPE 

This TO is to provide technology-based assistance to EPA's Regional Remedial Project Managers 

and On-Scene Coordinators through the Superfund Technical Support Project (TSP) which was 

established by the Office of Solid Waste and Emergency Response (OSWER), Regional Superfund 

Offices, and the Office of Research and Development (ORO). The primary objectives of the Site 

Characterization and Monitoring Technical Support Center (SCMTSC), managed by the Superfund and 

Technology Liaison Program of the Office of Science Policy, are to help regional project managers: 

I . Use state-of-the-science tools to characterize and monitor hazardous sites; 

2 . Research state-of-the-science information, innovative technologies, and products and 

services; 

3. Evaluate and apply innovative characterization and monitoring technologies and 

procedures properly and consistently; 

4. Acquire relevant technical support and expert reviews of scientific documents. 

Technical directives (TDs) under this TO are intended to provide technical expertise to ensure 

that hazardous waste site characterization and assessments use sound science and that sampling, 

monitoring, analytical, and quality control methods and requirements are effective to achieve project 

objectives. Under this TO Battelle provides technical expertise and knowledge on innovative technologies 

that include: 
• Technologies for on-site measurements of inorganic and organic contaminants 

• Special (non-routine) laboratory analysis 

@ Printed on recyled paper 
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• Sampling and monitoring approaches to determine levels and extent of site contaminants 
• Models that predict contaminant movement and disposition/deposition 
• Special (non-routine) contaminant identification (such as: Tentatively Identified Compounds (TICs), contaminant isomers, and fingerprinting) , and 
• Evaluations of work plans, sampling and analysis plans, quality assurance project plans, and other site-related technical documents. 

SECTION II. TECHNICAL PROGRESS FOR CURRENT REPORTING PERIOD 

• ' ' • ' • • ; ,.. • ;~ • • I,. ' - • .,. • -., ~ • 

Exemption 4 Confidential Business Information (CBI) 

TD3-03 B.F. Goodrich Site: Early in the reporting period Battelle responded to EPA's request 
for documentation of the work activities conducted for this site to date. The draft human health risk 
assessment (HHRA) was submitted for EPA review at the end of April. Also the draft remedial 
investigation (Rl) report was updated to address EPA comments, and several figures in the RI report were rev ised accordingly. 

'· 

Exemption 4 Confidential Business Information (CBI) 

@ Printed on recyled paper 
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SECTION Ill. DIFFICVL TI ES ENCOUNTERED 

No problems were encountered in this reporting period. 

SECTION IV. ANTICLPATED ACTIVITY FOR NEXT REPORTING PERIOD 

Exemption 4 Confldeoti~l Business lnfo~tion (CBI) 
\ . ,,, . 

1 UJ-UJ: The draft baseline environmental risk assessment (BERA) will be submitted to 

EPA in May. The Rl report will be updated with the results of the risk assessments, and the 

HHRA wi ll be rev ised to address reviewer comments. 

Exemption 4 Confidential Business Information (CBI) 

@ Printed on recyled paper 
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SECTION Y. SCHEDULES OF DELIYERABLES 

Exemption 4 Confidential Business Information (CBI) 
I' 

I . -, ; 'I 
II • ' • • 

TD3-03: Schedule of Deliverables 
Deliverable Due Date Actua l Date 

TDF2 rorm September 8, 20 14 September I 0, 20 14 
Draft RI Report November 7, 20 14 November 12, 20 14 
Final Rl Report December 12, 20 14 TBDa 
TDF2 for HHRA and BERA February 20, 2015 February 20, 20 15 
Approval ofTDF2 for HHRA and BERA February 27, 2015 February 23, 20 15 
Draft HHRA Report April 22, 20 15 April 29, 20 15 
Final HHRA Report May 15,2015 
Draft BERA Report May I, 20 15 
Final BERA Report May 29,2015 

. . • SubmiSSIOn of final report wllh approval of EPA TOCOR, pendmg EPA final comments . 

@ Printed on recyled paper 
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Exemption 4 Co-~fidentl~ ·a~slness Information (CBI) 

SECTION VI. CURRENT EXPENDITURES 

Cumulative Task Order 0026 
March27, 2015 Expended Total 
April 30, 2015 throuQh Present Appropriation 

Total Cost $52,337 $254,293 
Total Fee $3,100 $15.112 
Total Cost plus Fee $372,704 

Technical hours: 
Exemption 4 Confidential Business Information (CBI) Battelle 3,200 

@ Printed on recyled paper 
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Exemption 4 Confid~ntiai .Business l[lformation (CBI) 
• ., • , f 

Cumulative Task Order 0026 TO 3-3 

March 27, 2015 Expended Total 

April 30 2015 throuqh Present AQpropriation 

Total Cost $0 $91 ,939 

Total Fee $0 $5490 

Total Cost plus Fee $0 $97,429 $97,429 

Technical hours: 

Battelle 0.00 931 .70 804 

@ Printed on recyled paper 
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Cumulative Task Order 0026 TO 3-3 MOD 
March27, 2015 Expended Total 
April 30 2015 throuqh Present Appropriation 

Total Cost $43,872 $64,225 
Total Fee $2 601 $3 808 

Total Cost plus Fee $46,474 $68,033 $102,545 

Technical hours: 

Battelle 394.00 547.00 804 

'. ·. . .. :. ; 4 .. .' ,._,. :; .... #. • ·r 
0 ·~ 

Exemption 4 Confidential Business Information (CBI) 

@ Printed on recyled paper 
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Exemption 4 Confidential Business Information (CBI) 

f • I -• • • 

@ Printed on recyled paper 



11 

Exemption 4 Confidential Business Information (CBI) 
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SECTION VIII. LABOR CATEGORY SUMMARY 

Technical Support for the Site Characterization and Monitoring Technical 
Support Center (SCMTSC) OY2 

EPA STREAMS Contract No. EP-C-11-038/26 
Current M.onth Reporting Period: March 27- April 30, 2015 

.. Current Cumulative , 
- Month Hours 

EPA Labor Category Staff Member Name Hours Delivered 

P4 Engineer •··. 

: Voorhies, Nat 

Rosansky ,Stephen 

~ P4 Scientist 3 fF "2. - Barton, Drew 6' 3 
:::J '"0 

Brennan, Sarah ~ ~ 
0 

Hicks, Jim () :::J 
0 ~ 

Kelly , Tom :::J 
() :::::h 

~ 0 
Large, Mona :::J a: :::::h 
Mullins , Larry a. 

~ <D 

Rodgers, Pam Ill ;a 
fii ili Smith, Jane 5' Ill 

Chappie,Daniel J m c: rn 
Thurston, Heather L 

(/) :;· 
:::J <D rn Richardson, Norman A 0 rn 

Hines, Stephanie 3 :::J 

~. 0 
Cutie, Elizabeth A 

0 3 
Tracy, Karen L :::J Q) - g· () 

P3 Engineer Ill :J 
.:;; 0 Rectanus, Heather OJ 

~ 

P3 Scientist 

Bullard, Andy 

MacGregor. lan 

DeYoung, Damon 

P2 Engineer 
Hanft, Elizabeth 

@ Printed on recyled paper 



1 4 

P2 Scientist 
~ 

Hawkins, Jared 
1,11 

ro 

Kucharzyk, Katarzyna H 
3 

ro "0 
3 d: 

Langton,Melissa L 0 
"0 :J 
~-
0 

.,. 
T Environmental Technician 

:J () 

"'" 0 

Lindner, Marcie 
() :::l 

:::h 
0 0. 

Lescarbeau, Gregory ~ ~ 
0. !::!: 
Cl> e. c Clerical a.. CD 

Copley, Rhonda 
e. c 
CD 

(I) 

Golden,Holly D ~-
::r 
m 

Gollihue,1iffani 
::l (I) 
Cl> 
(I) :::l 

Castle,Kathy L 
(I) 0 a. 3 

Program Administrator 
0 

PA .... Ill 
3 .::-. 

0 
Clay , Lisa ~- :::l 

0 -
GO Graphic Designer 

? () 

'0 CD 
..:::;; 

Chiques, Leonardo OJ .:;:::, 
Saylor, Victor J 

E . Editor 

' 
Quigley , Kelly 

Total Hours 448.75 2,185.15 I 

@ Printed on recyled paper 



June 15, 20 15 

Camille Davis 
Contract Speciali st 
Cincinnati Procurement Operations Division 
26 W. Martin Luther King Drive 
Cincinnati , Ohio 45268 

Dear Ms. Davis: 

Contract No. EP-C-11-038ffask Order 0026 

Battelle 
Tlw Business o/ l nnoviltion 

"Technica l Support for the Site Cha racterization and Monitoring Technica l Support 
Center (SCMTSC) Optional Year 2" 

Enclosed is Task Order 0026 Technical/Financial Progress Report for the period May I, 2015, through 
May 28, 2015 . 

An invoice for effort expended under Task Order 0026 for this period was sent to DOC
K lnvoices@epa.gov on June 15, 2015, for processing. 

Please contact me at (56 1) 598-6505 if you have any comments, quesrions, or suggestions. 

Sincerely, 

Amy Dindal 
Contract Manager 
Energy and Environment 

AD:IIc 
Enclosures 

cc: Jorge Rangel (EPA Project Officer) 
Ruth Corn (EPA Alternate Project Officer) 
Bill Hagel (EPA Task Order Contracting Officer Representative, TO 0026) 
Fel icia Barnett (EPA Alternate Task Order Contracting Officer Representative, TO 0026) 

505 King Avenue I Cnlurnbus, Ohio -1 320 1-2696 1800.20 1.20 I I I solul ions@balli.:lh.:.org 1 W\\w.bullcllc.org 



Technical Progress Report 

for 

May 2015 

Contract No. EP-C-11 -038 
Task Order 0026 

from 

Contract Manager - Amy Dindal 
Task Order Leader - Tom Kelly 

to 

Contract Specialist - Camille Davis 
Project Officer- Jorge Rangel 

Task Order Contracting Officer Representative (TOCOR)- Bill Hagel 

Technical Support for the Site Characterization and Monitoring 
Technical Support Center (SCMTSC) Optional Year 2 

SECTION I. SCOPE 

Thi s TO is to provide technology-based assistance to EPA's Regional Remedial Project Managers 
and On-Scene Coordinators through the Superfund Technical Support Project (TSP) which was 
established by the Office of Solid Waste and Emergency Response (OSWER), Regional Superfund 
Offices, and the Office of Research and Development (ORO). The primary objectives of the Site 
Characterization and Monitoring Technical Support Center (SCMTSC), managed by the Superfund and 
Technology Liaison Program of the Office of Science Policy, are to help regional project managers: 

I. Use state-of-the-science tools to characterize and monitor hazardous s ites; 

2. Research state-of-the-science information, innovative technologies, and products and 
services; 

3. Evaluate and apply innovative characterization and monitoring technologies and 
procedures properly and consistently; 

4. Acquire relevant technical support and expert reviews of scientific documents. 

Technical directives (TDs) under this TO are intended to provide technical expertise to ensure 
that hazardous waste s ite characterization and assessments use sound science and that sampling, 
monitoring, analytical, and quality control methods and requirements are effective to achieve project 
objectives. Under this TO Battelle provides technical expertise and knowledge on innovative technologies 
that include: 

• Technologies for on-site measurements of inorganic and organic contaminants 
• Special (non-routine) laboratory analysis 

@ Printed on recyled paper 
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• Sampling and monitoring approaches to determine levels and extent of site contaminants 
• Models that pred ict contaminant movement and disposition/deposition 
• Special (non-routine) contaminant identification (such as: Tentatively ldenti tied Compounds 

(TICs), contaminant isomers. and fingerprinting), and 
• Evaluations of work plans, sampling and analysis plans, quality assurance project plans, and other 

site-related technical documents. 

SECTION II. TECH !CAL PROGRESS FOR CURRENT REPORTING PERIOD 

Exemption 4 Confidential Business Information (CBI} 
' .. '•.... • 0 • ~ ' 

TD3-03 B.F. Goodrich Site: In May Battelle submined the draft baseline ecological risk 
assessment (BERA) report for EPA review. Battelle also received review comments from EPA and the 
U.S. Army Corps of Engineers (USACE) on the draft human health risk assessment (HHRA) that was 
submitted in the previous reporting period, and incorporated the resulting revisions into the final HHRA. 
Revision of the draft final remedial investigation (RI) report also continued in May . 

• •• • r ·1- .. 

Exemption 4 Confidential Business Information (CBI} 

@ Printed on recyled paper 
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conference call with the EPA technical lead on May 22 to address questions about the sampling, and 

development of the TDF2 began. 

SECTION Ill. DIFFICULTIES ENCOUNTERED 

No problems were encountered in this reporting period. 

SECTION IV . ANTIC:IPA TFn ArTJV TTv J:"()R NI=YT RI= Pr'IPTI1>.Jr: Pr-DIOD 

Exemption 4 Confidential Business Information (CBI) 

TD3-03: In June Battelle will finalize the HHRA report and the Rl report. Submission of both of 

those reports in June is expected. Battelle will also receive EPA and USACE comments on the draft 

BERA and will incorporate revis ions into the final BERA to prepare it for submittal by the end of the 

month. 

Exemption 4 Confidential Business Information (CBI) 

@ Printed on recyled paper 
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SECTION Y. SCHEDULES OF DELIVERABLES 

Exemption 4 Confidential Business Information (CBI) 

' .. . ·. 

T D3-03: Sched ule of Delivcrablcs 

Deliverable Due Date Actua l Date 

TDF2 Form September 8, 2014 September 10, 2014 

Draft Rl Report November 7, 20 14 November 12, 20 14 

Final Rl Report June 30, 2015 

T DF2 for HHRA and BERA February 20, 20 15 February 20, 20 15 

Approval ofTDF2 for HI-IRA and BERA February 27, 2015 February 23, 20 15 

Draft H H RA Report April 22, 20 15 April 29, 20 15 

Final HHRA Report June 30,2015 

Draft BERA Report May I, 20 15 May 14,2015 

Final BERA Report July 15,20 15 

@ Printed on recyled paper 
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I ~· 

Exemption 4 Confidential Business Information (CBI) 
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Exemption 4 Confidential Business Information (CBI) 

:i' I,, 

L 
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SECTION VI. CURRENT EXPENDITURES 

Cumulative Task Order 0026 
May 1, 2015 Expended Total 

May 28 2015 throu~h Present Appropriation 

Total Cost 
Total Fee 

Total Cost plus Fee $383,904 

Technical hours: Exemption 4 Confidential Business Information (CBI) 

Battelle 3,200 

Exemption 4 Confidential Business Information (CBI) 

L 

c J 
Exemption 4 Co fld 

n entlal Sua/ness Information (CBI) 

@ Printed on recyled paper 
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Cumulative Task Order 0026 TO 3-3 
May 1, 2015 Expended Total 

May 28 2015 throuqh Present Appropriation 

Total Cost $0 $91 ,939 
Total Fee $0 $5 490 

Total Cost plus Fee $0 $97,429 $97,429 
i 

" ' ' . 
' Technical hours: I 1 . 

Battelle 0.00 931 .70 804 

Cumulative Task Order 0026 TO 3-3 MOD 
May 1, 2015 Expended Total 

May28, 2015 throuqh Present Appropriation 

Total Cost $15,233 $79,458 
Total Fee $903 $4 711 

Total Cost plus Fee $16,136 $84,169 $102,545 

' Technical hours: 

Battelle 118.00 665.00 804 

_Exemption 4 Confidential Business Information (CBI) 

@ Printed on recyled paper 
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at' 1CBI) 
Exemption 4 Confidential Business Inform !On ' 

Exemption 4 Confidential Business Information (CBI) 

. ' , ... , 
I • I' 

Exemption 4 Confidential Business Information (CBI) 

I 

l 

@ Printed on recyled paper 
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Exemption 4 Confidential Business Information (CBI) 

_J 

Exem r ~------- p ron 4 Confidential 8 . usmess Information (CBI) 
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SECTION VIII. LABOR CATEGORY SUMMARY 

Technical Support for the Site Characterization and Monitoring Technical 
. Support Center (SCMTSC) OY2 

EPA STREAMS Contract No. EP-C-11 -038/26 
Curre.h t Month Reporting Period : May 1 -May 28, 2015 

Current Cumulative 
Month Hours 

• EPA Labor Category Staff Member Name Hours Delivered 
" .. --P4 Engineer --m Voorhies, Nat X co --

~ Rosansky, Stephen 3 
"0 -- co - 3 ,,. 

"0 
P4 Scientist ::I -- g. 

A -- ::I 
Barton, Drew (") A 0 

:::I -- (") 
Brennan, Sarah ::::!) 0 

0. -- :::I 
Hicks, Jim co ::::!) . - :::I 0. = -- co Kelly, Tom e. ::I 

Large, Mona OJ -- ~ 
Mullins, Larry ~ -- OJ s· ~ Rodgers, Pam ~ 

--
s· 

Smith, Jane -- m 3.. --
Chappie, Daniel J 0 :;-.... --Thurston,Heather L 3 0' 

I» -- 3 Richardson, Norman A a-. 
0 Et Hines, Stephanie ::I --- o· 
(") -- ::I 

Cutie,Eiizabeth A OJ 0 Tracy, Karen L .:;;;; --
CD - - .:;;;; -P3 Engineer 

-
Rectanus. Heather --P3 Scientist 

-
Bullard, Andy 

- -
MacGregor, lan --
DeYoung, Damon --

@ Printed on recyled paper 
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. - ·-
P2 Engineer -Hanft, Elizabeth --
P2 Scientist -

Hawkins, Jared 
~ - ~ 

Kucharzyk, Katarzyna H ro - ro 

Langton,Melissa L 3 3 
"'0 - "E. e 
0 - a· 
:J - :J 

T Environmental Technician A - A 

Lindner, Marcie () () 
0 - 0 

Lescarbeau, Gregory ::J ::J 
~ - ~ 

2- 0. - (!) 

c Clerical ::J ;:t - -
Copley , Rhonda 

er er 
OJ - OJ 

Golden,Holly D fii - fii 
Goll ihue,liffani 

::;· ::;· 
ro - - m . (/) 

Castle,Kathy L (/) (/) 

5' ---- ::J 

PA Program Administrator 0 0 
3 -- 3 

Clay, Lisa I» I» 
• c::-. -- c::-• 

0 -- 0 

GO Graphic Designer ::J :J - -- -() () 
Chiques, Leonardo ~ -- ~ 

: Saylor, Victor J ----
E Editor --

' Quigley, Kelly 

Total Hours 137.75 2,322.9o I 

@ Printed on recyled paper 



S tandard Form 1034 
Rev1sed October 1987 

PUBLIC VOUCHERS FOR PURCHASES AN D 
Departmen t of the Treasury 

SERVICES OTHER THAN PERSONAL 
1 TFM <1-2000 
US DEPARTMENT. BUREAU. OR ESTABLISHIIENT ANO LOCATION OATE VOUCHER PREPARED EPA 
RESE ARCH TR IANG L E PARK 

7/1 <1/2015 FINANCIAL MANAGEMENT C ENTER 
CONTRACT NUMBER AND DATE 

MAIL CODE 0143.{)2 
er.c tt-oJsrro 0026 PR-ORD-14·01577 

RTP NC 27711 
Unllod States 

REOU1SITION ~I\JIIBER AND DATE 

Customer 10: C00107855 

I B a ttelle M emoria l Inst itu te Fe d o rai iD : 31-4379427 I PAYEE'S Dept L 998 

DUN S No: 00-790-1598 
NAN£ C OLUMBUS OH A.'<O 

4326 0 ADDRESS 

L 
(614) 4 24-32 78 

_] 
SH.PPEO FROM 

TO Ill "EIGHT 
NUMBER DATE OF ARTIClES OR SERVICES OUAN· UNIT PRICE 

AND DATE OEUVERYOR tEntcroe:cnptoon. ••m num""r ol tonlr<ICI or Fooef81 supply TITY COST 
Of ORDER SERVICE sGI1eduro. one orner onlormatiOn deemed neGe$$Df'/) 

5129/2015 
I ce!My rnat ao payments requested are for 

TO appropna•e pur~~ aNI on a:ca<lance wolh c.oaoreemeniS se onn on the contracr 
6125/2015 a . I. /"""\ N f ACCOUill·~ Ol'icer 

mo ol?j~ _.) (TIUo) 

(U$8 cont.O\.Oioon sn&et(s) 11 necessary) (P•yee must NOT U) e the Jpace belowt APPROVED FO'l I EXCHANGE RATE 
Faymcn: ProVIstonal oavment $Ub ~c1 to later oocl t 

>$1 00 DIFFERENCES a PROVISIONAl 
8Y ll 

!) COMPlETE 

AmO<nt W<tfoec. ccrrect lo: 

0 PARTIAl 
0 FINAL 

T1TlE 
(~ignarure or on;bl\ls) 

0 PROGRESS 
0 ADVANCE 
Pufsu.an! to autf'\onty vestoo 1n me l certJty uun li'Js vouCher •s conect ancJ proper fer payment 

D31e Aulhonud CertJrvlna Olfoeer n 
Tole) 

ACCOUNTING ClASSIFICA liON 

PAlO CHECK NUMBER ON ACCOUNT OF US TREASI.IRY CHECr< NUMBER ON (Name of ba,1<l 9Y 

CASH DATE PAYEE II s 
1 W'>tr 1ot&ld 1'1- toft?'\ cuu~~ty.l'\utt l'llll"rt ot c:untrw:y 

PER 
1 If "" Abikty 10 cer11f'y AI\~ ouU'IottT'f 10 •pp•ovc "*'• ccmb.,ed 11'1 one Of'f1.o.,. one slgt'\~t.tt• ont-t t.l l'tcUU'V ~'~" ~I' epS:ItO~ng O~atwd '"10"' In U'le tPII~ P'"'·4tC.Ovtf M O~' \.tt. ) \t, ... t ft I ~Oiold'tr IS rtc~ted N'l 0\e NI'N: Ol * ~~~--nr Of (.OI'JtOIII~OI'I, t:te "'me 0111\t Ptf~On ~"9 .,, COT!pM'r <II 

TITLE 
~ot;)Otete n•~e n ~• 11 tnoe c1p1cty In Wfi;CI'I "t I IQI'\J. muu •ppe11, fOt e rung,' e -JOhn Ooc C~eny ~er J~ ST11t~ St:u~••rv~ c1 ftU-'Ytl•, as Ch• u•e m.,bc 

PRIVACY ACT STATEMENT TOo •ntormDtiOO reques1co on ti'IIS lorm is reQUJred unoer too pcovi\!on.s of 31 USC 82D and 82c. for ttle pvtpose o ' d•sburs·ng Fedetal mono, n ... ,,.'otma!io.n requesred •s 10 ident.ty lht part OJiat Cl~.tOf an:t tne amounts co be pa.d Fe,lufe to rum.st\ tn•s •nfOtma"JOn w•S hinde-r dtsc.narge Of'tho paymeol obhg.ation 

PER 

TOTAl 

VOUCHER NO 

0 000001 0 

SCHEDIJLE NO 

t'AIO BY . 

DATE INVOICE RECEIVED 

DISCOUNT TERMS 

PAYEE'S ACCOUNT NJMBER 

CON00020996 

GOVERNMENT 8/L NUMBER 

AMOUNT 

S47.95 

$47.~5 

• NSN75<0 00.900 223 
APDPE 1/4 0o0 





Remit To: 

Battelle Memorial Institute 
Dept L 998 
COLUMBUS OH 
43260 
(614) 424-3278 

Bill To: 

EPA 
RESEARCH TRIANGLE PARK 
FINANCIAL MANAGEMENT CENTER 
MAIL CODE D143-02 
RTP NC 27711 

United States 

Battelle 
J'he Busin ess o/ Innovation 

Federal tO: 31-4379427 

DUNS No: 00-790-1598 

Client Ref: EP-C-11-036/TO 0026 PR-ORD-14-01577 

Invoice: 10087625 
Invoice Date: 7/14/2015 
Customer ID: C00107855 
Payment Terms: Net 30 
Duo Date: 8/13/2015 
Voucher: 00000010 

Contract: CON00020996 
Contract Type: CPFF 
P.O. Ref: 

PLEASE INCLUDE OUR INVOICE NUMBER AND CUSTOMER ID AS REFERENCED ABOVE ON THE REMITTANCE ADVICE. THANK YOU. 
BILLING PERIOD FROM 5/29/2015 TO 6/2512015 

Cost Appropriation $8,331.00 Fee Appropriation $496.00 

COST ELEMENTS CURRENT CUMULATIVE 

01rec1 Labor • BCO 

0 1rec1 Labor - BTSO 

Fringe Benefits-Salaried - BCO 42 0% 

Fringe Benefits-Sataned - BTSO 
OtviSIOn Overhead • BCO 63 t% 
Dtvtston Overhead • BTSO 

Special Facilities & Services • BCO 

Special Facililies & Services- BTSO 

General & Administrative - BCO 26 5% 

General & Adm1n1strative - BTSO 

Cost of Factlilles Capttai·DOH • BCO 

Cost of Facilities Capitai-G&A- BCO 

Cost of Facilities Capitat-G&A- BTSO 

Total BEFORE Foe 

Fee- Fixed 

Total Fee 

Net Total Cost 

Northeast Church Rock M1ne 

1 certify that all payments requested are for 
appropriate purposes and in accordance with 
~e agreements .set forth 1n the contract. 

{ ~ .. , ~~ ~wr Accountmg Officer 
(Name ICia (Tttle) 

47.95 

Net Amount Due: $47.95 

All costs are calculated at tho transacllon level. but summar~zed lor 81llmg purposes Therefore. some round1ng differences may occur. 

7.478.41 





Billing Data RepOit - CBI -Exemption 4- withheld 





1 

Standard Form 1034 
Rev1sed October 1987 PUBLIC VOUCHERS FOR PURCHASES AND Department of the TreasUJy 

SERVICES OTHER THAN PERSONAL 1 TFM 4-2000 
US DEPARTMEN T, BUR EAU, OR ESTABLISHMEN T AN D LOCATION DATE VOUCHER PREPARED 
EPA 
RESEARCH TRIANGLE PARK 7/14/2015 
FINANCIAL MANAGEMENT CEN TER CONTRACT NU'.I9ERM'OOATE 
MAIL CODE 0143-02 EP·C-11-0J&rro 0026 PR-ORD-14 01577 
RTP NC 27711 
Un ilod States 

REOVISIT ION Nt-MBER AN:l DATE 

- Customer ID : C001 07855 

r Battelle Memorial Institute FederaiiD: 31-4379427 I 
PAYEE'S, Dept L 998 

DUNS No: 00-790-1598 "!WE COLUMBUS OH 
~~o 

43260 A~~ss 

L 
(614) 424-3278 

_] 

SHIPPED FROM TO 'M:IGHT 

NU\ISER DATE OF ARTICLES OR SERVICES OUAN UNIT PRICE 
AND DATE DELIVERY OR (Enter d8$Cil~t1on •tem nu'Tlbet ot eott!ta:t 01 Ftderal ~u,ply TITY COST OF O~OER SERVICE 5Chedu'e oro oil* ontonna:.oo CSeemed nece>s&l'{) 

5129/2015 
1 ce!Uy 11\al a'l payments requesteo are101 

TO appropnate ;·~c ar>a'" KCOfdanee .. ,11\ I r:greemen:. 110'1h, tnt c:o···aCl 
5125/20 15 H<,. • .JR., f d ACGO•n~ng Officer 

I 
tName'ctJ'Iroe~av (Toile) 

(U&e eonhl"t'Jaho • .., sheei(Sl d ntcess:aty) ( Pilyft must NOT use the SJ)JCf btlow) 
APPROVED FOR I EXCHANGE RATE 

Payment PrOVI...,al payment su~ct 10 laiO< oud<l =S1 00 OfFERENCES 

0 PROVISIONAL 
BY m 

0 COfi PlETE 
Amou1t vor1f1tO, correct for a PARTIAL 

0 FI NAL TITLE (S·gnalure er •nollal•) 0 PROGRESS 
0 ADVANCE 
PufS\tant to authonty vutC!d tn ma, t cert•~ th~t tn.s VO'.Jcnet is COITe't and PfOPl' ror p.aymen1 

Date AuUlonzed Cer~~ry.r.g Olf«tt or. ono 
ACCOt..NTING CLASSIFICA - ION 

PloJ CHECK NUMBER ON ACCOUNT OF US TREASURY CHEC~ NUMBER ON (Namo ol ban~) 

9~ 

CASH DATE PAYEEtn 
~ 

' ~,,. U~lf"d .n tQrelr a-rrncy lnun ... ...., , or Q.lfRncy PER 
2 II "'ablltylo«f"i,.,'yL"id~r::VtOUP'O¥t'.,e '-Otn~Pdln~pen.on crtt•-,•'-"• ~fi'lnntunry ..,.t!Witt 
,t epptoonng o!l:.« ,..,. t...gn n 7tt ·~1<4 P'O~U. ottt M o~ ':ilt 

l W\c'" a "~UC'tl -s rte~!ed .n l'te IU""• ol 1 <CimP~Y Of c.oi'POfnon. O'r~ nunt ollhe P•~on ~ t"A CCI'I'ICIIf'Y ar TiTtE C.Of';con.lfo"lafl'tt,.nwtlnth• c•p.aat.,. .. ....,._c;r.f\e •~• """"" •t:"'P'tar.fOtt•-"":~>e • .. •.,.,QoeCon"f)&.''' pti' .. 'OI'In 
S:>n.\}\ Se~tl.ll'(' cr Ttt.U\a'tr". "'' 1:'\4' U1P INI)'b• 

PRIVACY ACT STATEMENT 
The •nlormatoon request eo on tn s rorm '' req<J reo un<W the proV1S.oM or 31 U.S C 820 ana 82c. lor til<! pcrposc of 
dJ$Durt•ng Fedttral monot The 1n101mat~on requested r.s to cdantrty lt'\8 pac1:CUia.t crcd.ltor and the OI'T'ICit.lnts robe pa1d 
Fatlure to fUI"nlsn tn•s 1111ormar on Wt!l hlodar disc.na;go o' tnt p3yment obi g.:a!l.o:t 

peq 

TOTAL 

VOUCHER NO 

00000010 

SCHEDULe NO 

PA1:)3Y 

DATE INVOICE RECE•VEO 

o:scoum TE'lMS 

PAYEES ACCOUNT NVAB€R 

CON00020996 

GOVERNMENT Bfc NUMBER 

AMOUNT 

$1 ,443.62 

$1 ,443.62 

NSN7540 00 900 2234 

APOPE V4 ().1 





Remit To: 

Battelle Memorial Institute 
Dept L 998 
COLUMBUS OH 
43260 

(614) 424-3278 

Bill To: 

EPA 
RESEARCH TRIANGLE PARK 
FINANCIAL MANAGEMENT CENTER 
MAIL CODE D143-02 
RTP NC 27711 

United States 

Battelle 
The Busin ess o/ Innovatio n 

FederaiiD: 31-4379427 

DUNS No: 00-790-1598 

Client Ref: EP-C-11·038/TO 0026 PR-ORD-14-01577 

Invoice: 
Invoice Date: 
Customer ID: 
Payment Terms: 
Due Date: 
Voucher: 

Contract: 
Contract Type: 
P.O. Ref: 

10087626 
7/14/2015 
C00107855 
Net30 
8/1312015 

00000010 

CON00020996 

CPFF 

PLEASE INCLUDE OUR INVOICE NUMBER AND CUSTOMER ID AS REFERENCED ABOVE ON THE REMITTANCE ADVICE. THANK YOU. 
BILLING PERIOD FROM 5/2912015 TO 6/2512015 

Cost Appropriation 

COST ELEMENTS 

D•rect Labor - BCO 

Fnnge Benefits-Salaned - BCO 42.0o/o 

Dtviston Overhead - BCO 63.1% 

Spccral Facilities & Servtces- BCO 

General & Administra ttve - BCO 26.5% 

Cost o f Facilities Capttai·DOH. BCO 

Cost o f Faci lities Capttai·G&A- BCO 

Total BEFORE Fee 

Fee- Ftxed 

Total Fee 

Net Total Cost 

US Magnesium 

I certify that all payments requested are lor 
approp11ate purposes and tn accordance with 
th,.e agreements set forth tn the contract. 

$37,552.00 

I . 
Accounting Officer 

(Title) 

Fee Appropriation 

CURRENT -------

1,443.6:t 

Net Amount Due: $1,443.62 

All costs are ca•culatec at the ttansactron level. but summauzed ror Bolhng purposes Therefore. some round10g dotrerences may occur 

$2,213.00 

CUMULATIVE 

23,400.59 





Billing Data Report - CBI - Exemption 4- withheld 





Billing Data Report - CBI- Exemption 4- withheld 





Billing Data Report - CBI - Exemption 4- withheld 





Bill ing Data Report - CBI- Exemption 4 - withheld 





Billing Data Report - CBI- Exemption 4- withheld 





Billing Data Report- CBI- Exemption 4- withheld 





Billing Data Report - CBI - Exemption 4- withheld 





Billing Data Report - CBI- Exemption 4- withheld 





Standard Form 1034 

Revised October 1987 
PUBLIC VOUCHERS FOR PURCHASES AND 

Departm ent o f the Treasury 
SERVICES OTHER THAN PERSONAL 1 TFM 4-2000 

U.S. DEPARTMENT. BUREAU. OR ESTABLISHMENT A ND LOCATION DATE VOUCHER PREPARED 
EPA 
RESEARCH TRIANGLE PARK 7/1 4/2015 
F INANCIAL MANAGEMENT CENTER CONTRACT NUMBER AND DA iE 
M AIL CODE D143-02 EP-C-11-038/TO 0026 PR·OR0-14-01577 
RTP NC 27711 
Uni ted States 

REQUISITION NUMBER AND DATE 

Customer 10: COO 107855 

I Battelle Memorial Institute Federa i iO: 31-4379427 I 
PAYEE'S Dept L 998 

DUN S No : 00-790-1598 NAME COLUMBUS O H 
AND 

AOORESS 43260 

L 
(614) 424-3278 

_j 

SHIPPED FROM TO WEIGHT 

NUMBER DATE OF 
AND DATE 

ARTICLES OR SERVICES OUAN- UNIT PRICE 
DELIVERY OR (Enter c:JesCilpllon, i!em numbet or COfl~f&Ct or Fedefal supply TITY COS T OF ORDER SERVICE sel'ledule. at\0 other onlonnaJion deemed ne~ssarvl 

5/29/2015 
I eenoly that all payments r9<1uested aro lor 

TO apptooriale pur,><>:~"""' accord an~ with 
~ agr..,ments set nh on 11\e conuocl 

S/25/2015 ICL?-, r.:::l f , ..r Accounting Officer 
ame of~~l) 7 (TrUe) 

(Use conlinual!on sheet(s) if neeessery) (Payee must NOT use the spocc below} 

Payment' 
APPROVED FOR 
Pro.,soonal oayment sub1ect lo la~er audrt. 

.I EXCHANGE RATE 
:St 00 DIFFERENCES 

0 PROVrSICNAL 
BY m 

0 COMPLETE 
0 PARTIAL A.r"''ounl venr,eo: correct tor 
0 FINAL 

TITlE (Stgoaturo Ot U''llt!als} 0 PROGRESS 
0 ADVANCE 
Pursuanl to authonty vested "'me. 1 ~rtify that tho> VOUCher os correct and proper for payrnen1 

Dare AuiMnzed Cer\Jivrno Olfrcor '" TiUo) 
ACCOL.NTING ClASSIFICATION 

PAl CHECK NUMBER ON ACCOUNT OF U S TREASURY CHECK NUM3ER ON (Namo of bonl<} 

BY 

CASH DATE PAYEE en 
~ 

1 W'l.cn &1.at~d In torc~n Q.ltJC"r.c:y. 1ntcrt name ol o.tlfency. 
:? lr L"\t abthty to cmty fnd aug,orhy lo awrovt atc coml:lintd 1.'\ cnt ~tf\on, en• IIOf!IIIIJI'• onl1 1' necuury oll'lf'I'WIU 

lh~ •Ppi'CWlng OffiCf'f \ol\ll•!gn In tr'le 51)1(;« ptCI"hdtCI, OV(f hi$ qtiQIII! tl~l. 

PER 

3 Y..tlt.t'la voU(.he.r •~ rcr;elpt.c6ll'\1ht' namt ot • COf'l\tlaJiy 0( C:otDoullon, !;Ito namooltht prf'I.On wrilinteht compA~tytJI 
TITLE <OfPi)fltc n~mc. u wtl u 1:\e upati:)o n....r.ldt he~~-musl ap~ur for •nmplc: · JMnOoe C~ent. per JOhn 

Smttl\, SetteTory• Ot Trtuuur', os U\e c:a.se mzy be 

P.RIVACY ACT STATEMENT 
The tnformat•on requestt--d o-n lhl$ form t$ t&Quile-d under lhe provi11on:. or 3 1 US C. 82t> and 82c, for the purpose of 
dtsbtJrs-lng Federal money Tho tn.foonatioo roqo.Jeste!J is to idonttry the patt<ui81 (.I editor and ltlO amotJnl s to t>o paid. 
Failute to iumsh lhls Information w1~ t:undar dis:charso ol the paymen1 obh93ri01'1 

PER 

TOTAL 

0 

VOUCHER NO 

00000010 

SCHEDULE NO. 

PAID BY 

DATE INVOICE RECEIVED 

DISCOUNT TERMS 

PAYEE'S ACCOUNT NUMBER 

CON000209 96 

GOVERNMENT BIL NUMBER 

AMOUNT 

$5,203.81 

$5,203.81 

? • NSN7540.00 900-2. 3 

APDPE V4.1)4 





I 

Standard Form 1034 
Rev1sed Octobe r 1987 PUBLIC VOUCHERS FOR PURCHASES AND 
Department of the Treasury 
1 TFM 4·2000 SERVICES OTHER THAN PERSONAL 

US DEPARTM ENT, BUREAU OR ESTA9LISHMENT AND LOCATION DAlE VO.;CHER PREPARED 

EPA 
RESEARCH TRIANGLE PARK 7/141201 5 

FINANCIAL MANAGEMENT CENTER CONTRAC T NUMBER A'J:l DATE 

MAIL CODE 0143·02 
RTP NC 27711 

E P·C· I I-038(1'0 0026 PR-ORD-14-0 I 577 

United Sta t es REOU:SITION NU\18ER AND D•TE 

Cu stomer ID: C00 1 07855 

I Battelle Memorial Institute FederaiiD: 31 -4379427 I 
PAYEE·:; 

Dept L 998 
DUNS No: 00·790-1 598 

NAME COLUMBUS OH 
AND 

ADORE~:;; 43260 

L 
(614) 424·3278 _j 

SHIPPED FROM ro \'lElGHT 

NUMBER OATF OF AR"IClES OR SERV.CES OUAN· UNIT PRICE 

A 'lOCAlE DELIVERY OR (En&er OtStn;:loon 11om n.J'Ilber ot CC.'IIrad Ill Fe<lelal Supply TITY cos: 
Or ORDER SERVICE stNtcule. ano o:l><lr tnfornatt011 coome<~ ne~ss!ll'll 

512912015 
I ectt ly I hal a' I paymClnls. requested :.vo lOr 

TO I ~pnale I>UipOJO$ noo., ·~d•nce W I ill 
g·ee'lttnts s~\'" 1/le """trod 

6/251201 5 /n<: .£.. I 1 ,L AttOV11bng Officer 

(Name~:;.~ J (111101 

(Uso ccnt•r.caton •~eol(SI if necessary) (Pay .. must NOT use tho spate below) 

APPROVED FOR I ::xc11ANGE RATE 
Paym~n: ProV>soor a1 oayme•J. suqec110 later ..,o 1 •S t 00 DIFFERENCES 

BY "" 
c PROVISIONAL 
0 COMPLETE Arncx..nt venfrOd, corrocl fer 
:l PARTIAL 
a FINAl TITlE (Sognaluro or or. bats) 

a PROGRESS 
a ADVANCE 
Pursva·" to al..1h0nt) voscco rn me. I Gert 'Y t.h.at this vOYCtl~r IS correct tJ"'::I proper tor payMtnl 

_1Daoe·, (A•tlt~nLOO Cellitvln<l Orfoc.er "' Trtle 

1\CCOUNiiNG CLASSIFIC.\TION 

P"'O CHECK NUMBER ON ACCOUNT OF US TREASURY CHECK NUMBER ON (Name of ban~) 

BY 

CASH OATE PAYEE n; 

s 
1 W 1tl"' staled •1'1 tortl.gn CUIICt'lty, tn.ktt name ot t-uneney. PER 

C' It 111• .tbllly :o ui'Ufy aM .utheray to •~Pfo'tt .,, eomt:.nt d "'o"• e:mon, one • gn&\111 only •• 1'\I'CUI..,... o:t-~l'w'.llt 

lht apptoW"'g o'itu WII """ n #le s.p•ce CM'~rd, Ovff hl!l orta..tl c.et 
' V-"t"' a -.OLCI'.O"IS rea o'tcf"' U'le Aat""t o.! a c.o~ny Of C.Ci'PCfaktt ~ ,..._..,., •ttl\e Pti'SO""""""'' W\c: co~vy e, 11TLE 

(Ot'J!OIIIC: NI"'::C", U """U .. ~C U;il c!y irn ~<h f't4' tJ;n• lh.n' •PI'UII tot U I"'P• • Jt*n 0o• COII'fl'\y pH Jch'lo 

:::.rMt\, :;.cvttwy' ot Tte.nwfCt"' u e-ee cau "''Y .... 
p ~ . I 

PRIVACY ACT STATE'IIENT 

The m'orma:tOn feques~ed on this fonn Is reQ\o•rtC1 unaer t~ pro...,s.ons cf 31 U S C 82b a.nd 82c for u-.e ourpose or 

d SOUISi"'9 F~eral tne:JOey Tno tnlofmatten 1~uu1~ '' to 1ja., ~ lho part-cu!ar cted tOf and IJ"'e :.mcunt'i 10 ~ p•M:S 
Fatfure (O f~.omsn tntllll'crnauon w~ h·r.aer ct•scNrge oc tlte paytMN obt ga:tiOn 

PER 

TOTAL 

VOUCH!:RI'C 

00000010 

SCHEDUlE .. 0 

PAlO BY 

DATE INVOICE RECEIVt:O 

DISCOUNT TERMS 

PAYEE'S ACCOUNT NUMBER 

CON00020996 

GOVERNMENT BIL NUMBER 

AMOUNT 

$11 ,391 .75 

$1 1,391 .75 

<: N, N7540 00 900 2234 

APO PE V4 04 





Remit To: 

Battelle Memorlallnstituto 
Dept L 998 
COLUMBUS OH 
43260 
(614) 424-3278 

Bill To: 

Battelle 
1ha Business o/ Innovation 

FcderaiiD: 314379427 

DUNS No: 00-790·1598 

Invoice: 10087634 
Invoice Date: 7/14/2015 
Customer ID: C00107855 
Payment Terms: Net 30 
Due Date: 8/13/2015 
Voucher: 00000010 

EPA 
Contract: CON00020996 RESEARCH TRIANGLE PARK 

FINANCIAL MANAGEMENT CENTER 
MAIL CODE D143·02 
RTP NC 27711 
United States 

Client Ref: EP·C-11·038/TO 0026 PR-ORD-14-01577 

Contract Type: CPFF 
P.O. Ref: 

PLEASE INCLUDE OUR INVOICE NUMBER AND CUSTOMER ID AS REFERENCED ABOVE ON THE REMITTANCE ADVICE. THANK YOU. BILLING PERIOD FROM 5/29/2015 TO 6/25/2015 

Cost Appropriation $37,857.04 Fee Appropriation $2,257.96 

COST ELEMENTS 

Direct Labor - BCO 
Direct Labor - BTSO 
Fringe Benefits-Salaried · BCO 42 0% 
Funge Benefits-Salaned - BTSO 42 0% 
DIVIsion Overhead· BCO 63.1% 
Dtvision Overhead • BTSO 26 1% 
SpeCial Fae~httes & Serv1ces · BCO 
Spectal Facililres & Services · BTSO 
General & Administrative · BCO 26 5% 
General & Admmislrative • BTSO 7 0% 
Cost of Facililies Capital-DOH - BCO 
Cost of Fac111ties Capttai-G&A • BCO 
Cost of Facthties Capitai·G&A • BTSO 
Total BEFORE Fee 

Fee - Fixed 

Total Fee 

Net Total Cost 

Kodiak Island 

I cenify that all payments requested are for 
appropria te purposes and in accordance with 

r:h agreements set forth 111 the contract. 

\ 
w~ /, ~ I' \ 4 Accounting Officer 

(Name J ffiba1r 1 
(Ttlle) I 

CURRENT --- --

5,203.81 

Not Amount Due: $5,203.81 

All co Sis are calculated at the transacllon level, but summarized for Billing purposes Therefore , some rouncllng differences may occur 

CUM 1 " •-· · ' 

35,732.19 





Remit To: 

Battelle Memorial institute 

Dept L 998 
COLUMBUS OH 
43260 
(61 4) 424·3278 

Bi ll To: 

Battelle 
lha B u s iness o/ l nnova t ion 

FedoraiiD: 31-4379427 

DUNS No: 00-790-1598 

Invoice: 10087635 

Invoice Date: 7114/2015 

Customer 10 : C00107855 

Payment Terms: Net 30 

Due Date: 8/13/2015 

Voucher: 00000010 

EPA Contract: CON00020996 

RESEARCH TRIANGLE PARK 

FINANCIAL MANAGEMENT CENTER 

MAIL CODE D143-02 
RTP NC 2771 1 

United States 

Client Ref: EP-C-11-038/TO 0026 PR-ORD-14-01577 

Contract Type: CPFF 

P.O. Ref: 

PLEASE INCLUDE OUR INVOICE NUMBER AND CUSTOMER ID AS REFERENCED ABOVE ON THE REMITTANCE ADVICE. THANK YOU. 

BILLING PERIOD FROM 5/29/2015 TO 6/25/2015 

Cost Appropriat ion $96,796.00 Fee Appropriation $5,749.00 

COST ELEMENTS 

01rect Labor • BCO 

Direcl Labor · BTSO 

Fringe Benefits-Salaried • BCO 42.0% 

Fringe Benefits-Salaried - BTSO 42.0% 

DiVISIOn Overhead- BCO 63 1% 

01vis1on Overhead - BTSO 26 1% 

Special FaC1htres & Services - BCO 

Spec1al FaCJiilies & Services • BTSO 

General & Adm1n1strative - BCO 26 5% 

General & Admrn1stratrve • BTSO 7.0% 

Cos I of Fac1htres Capita l-DOH - BCO 

Cost of Fac1lit1es Cap1tai-G&A. BCO 

Cost of Fac1lihes Cap1tai-G&A- BTSO 

Total BEFORE Fee 

Fee· Foxed 

Total Fee 

Net Total Cost 

BFG Risk Assessment 

I certofy that all payments requested are for 

appropriate purposes and 1n accordance wath 
t agreement set forth in the contract 

Accounting Officer 
(Tolle) 

CURRENT 

11 .391.75 

Net Amount Duo: $11 ,391.75 

All costs are calcutautd at tl'e transacto_on level. but ~ummanzed lor BoUII\g purposes Therefore. some roundong d Herences may occu1 

CUMULATIVE 

95,560.61 
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Standard Form 1034 
Revised October 1987 PUBLIC VOUCHERS FOR PURCHASES AND Oepar1ment of the Treasury 

SERVICES OTHER THAN PERSONAL 1 TFM 4-2000 
U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED EPA 
RESEARCH TRIANGLE PARK 

7/1 4 /2015 FINANCIAL MANAGEMENT C ENTER 
CONTRA~T NUMBER ANO DATE MAIL CODE D 143·02 
EI'·C· I l·OJ8ff0 0026 PR-ORD-14-0 1577 RTP NC 27711 

United States 
REQUISITION NUMBER AND DATE 

' Customer ID: C00107855 

I Battelle Memorlal lns tlluto Fedora i iD: 31-4379427 I 
PAvee·s Dept L 998 

D U N S N o : 00·790-1598 
NAME COLUMBUS OH ANO 

43260 AOOAESS 

L 
(614) 424-3278 

_j 
SHIFPEO FROM TO WEJG·iT 

NUMBER DATE OF AR IIClES OR SERVICES OUAr:. UNIT PRICE A'IOOATE OEUVi:RYOR (Enler descnp: on 1tem "<mlber or contract er f-ral suppl] IITY COSi 
OF ORDER SERVICE sel\edulo, Dna othor rnlormallon dcc:nod ncceuarvl 

5129/2015 
I certt( IMI all Pa'frr<!'>l$ ICQUOSIOG &ro for 

TO ~opooto ~~nd rn aeeordane<r W>lh dgreements ~ f0l1h 1n lhe co~ract 

5/2512015 Itt k\ f . L ACCOU'Ito<>g O!f1cer 
rNamr6"~ffib•U_J (lrtlol 

I 

/Use contlftvatlon sneet(s) rr necessary) (Pay<e must NOT use the space b tlow) 
AP?ROVEO FOR I EXCHANGE RATE Pa,,ont Provl1ional payment su~rec:~to toter aud 1 : SUlO DIFFERENCES 

0 PROViSIONAl 
BY a-, 

0 COMPlETE 

Amount vonf1Cd, tCNOCI lor 
0 i>ART!Al 
D FINAL 

TITlE 
(Sr!)llature or tr;llals) 

0 PROGRESS - ADVANCE -
Pv•su.antto a~lloruy vested 1n me 1 c.en,ry tnat thl~ VOUCI'Iet IS correct and proper fOf payme'lt. 

Oate Autho~:eG CertrfynQ orroeet m ifiO 
ACCOUNTING CLASS FtCATION 

PAJO CHECK NUMBER ON ACCOUNT OF U S TREASURY CHECK NUMBER ON (Name o' baM) BY 

CASH DATE PAYEE II• s 
1 \~e" •••tccl"' Poi«•O'to.mtncv, r>H'11 n.l"'e cr "''u"'ey· PER ~ II lf\r a~ :..ty 1:. Ct'f1 ly and t\llh04'1!y 10 appiOVI' ate COf'!'lbii'\C4 11'1 Ol'lt' p-tfl.OI"' Ollr &lgft•lt.lllt onf"( II tttt.en~ry: OV'It""""U lht appf01fVIQ otl\cer wil a:.g., ~the ap~u ptoYktt <l. Olltt hit otf.o•lllllir l Wl.tn • 'tOuct\tf II t•C.t!pttd tn ~ N1ftt Of I ~mpll"'t Of corpcl&ton ef-t IUIJ'A 01 tll:.t JU'IOI\ ~ G"f: ~II"'Y 0' 

TITlE 
ce~;o,•te naiTit u wtt.u ~· ~~ ln~t\t '9"' nutl ~- F01 t u ""''pc ·:om O,c c~.._,,,p~ JOI'rtl $-I""!U'I S~tactary• 01 Tlenurt,., u:... cue m•t bit 

PRIVACY ACT STATEMENT t ne tnfo."mat,on rec:tuestocs on ~~• form 1$ req,rraa under IM ptovillons or 3\ u S C 82o and 81c. tor 11» p..~rpose of d•Sbuts.il'lg Fedtfal money The Tnlormabcn roquuted Is to tdtnbty the patt.cua: CJecMor and tno a moun" to ce pato Fa•fut'e to f..am1sn t"lls 1n'crmar.on w•tf hln.~er cb:cnaige ol Lho payrr:ent ~eg.:~s on 

PER 

TOTAl 

VOliCHER NO 

00000010 

SCHEDULE NO 

PAID BY 

DArE INVOICE RECEIVED 

DISCOUNT TERMS 

PAYEE'S ACCOUNT NUMBER 

CON00020996 

GOVeRNMENT Btl NUM6ER 

AMCUNT 

$267.43 

$267.43 

NSN7~40.00 900-2234 

AFD PE V4 <l" 





Rom it To: 

Battelle Memorial Inst itute 
Dept L 998 
COLUMBUS OH 
43260 
(614) 424-3278 

Bill To : 

EPA 
RESEARCH TRIANGLE PARK 
FINANCIAL MANAGEMENT CENTER 
MAIL CODE D143·02 
RTP NC 27711 
United States 

Battelle 
The Busi ness o/ Innova t io n 

FedoraiiD: 31-4379427 

DUNS No: 00-790-1598 

Client Rot: EP·C-11·038fTO 0026 PR-ORD-14-01577 

Invoice: 
Invoice Oato: 
Customer ID: 
Payment Terms: 
Due Date: 
Voucher: 

Contract: 
Contract Typo: 
P.O. Ref: 

10087636 
7/14/2015 
C00107855 
Net30 
8/13/2015 
00000010 

CON00020996 
CPFF 

PLEASE INCLUDE OUR INVOICE NUMBER AND CUSTOMER ID AS REFERENCED ABOVE ON THE REMITTANCE ADVICE. THANK YOU. BILLING PERIOD FROM 5/29/2015 TO 6/25/201 5 

Cost Appropriation 525.431 .00 Foe Appropriation $1,518.00 

COST ELEMENTS 
CURRENT CUMULATIVE D1rect Labor • BCO 

D1rect Labor · BTSO 
Fringe Benefits-Salaried • BCO 42.0% 
Fnnge Benefits-Salaried · BTSO 
Division Overhead - BCO 63.1% 
D1v1sion Overhead • BTSO 
Special Facilities & Serv~ces . BCO 
Spec•al Fac•lities & Serv1ces . BTSO 
General & Administrative • BCO 26 5% 
General & AdminiStrative • BTSO 
Cost of Facilities Capital-DOH· BCO 
Cost of Facilihes Cap1tai-G&A · BCO 
Cost of Facilities Capitai-G&A. BTSO 
Total BEFORE Fee 
Fee- Ftxed 

Total Fee 

Not Total Cost 

Alane TD 3-08 

I certify that all payments requested are for 
appropriate purposes and in accordance wi th '7, agreements set forth tn the contract 

( ~ ·· / ,L Accounting Officer 
(Name or (Tille) 

267.43 

Net Amount Due: $267.43 

All costs are calculated al lhe uansactoon level. bul sunvnanzed lor B<lhng purposes Therelore. some roundrng differences may occur. 

4,206.88 
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Standard Form 1034 
Revised October 1987 PUBUCVOUCHERSFORPURCHASESAND Department of the Treasury 

SERVICES OTHER THAN PERSONAL 
1 TFM 4·2000 
U .S O!:PARTMENT. BUREAU. OR ESTABLISHMENT AND LOCATION DATE VOVCH:R PREPARED EPA 
RESEARCH TRIANGLE PARK 

7/14/2015 FINANCIAL MANAGEMENT CENTER 
CON TRAC 1 NUMBER AND Do\ TE MAIL CODE D143-02 
EI'-C-11-038/TO 0026 PR-ORD-14·01577 RTP NC 27711 

United States 

REOUISlliCN NUMBER AND OAT E 

Customer ID: C00107855 

I Battello Memoriallnstitulo FederatiD: 31-4379427 I 
PAYEE'S Dept L 998 

DUNS No: 00-790-1598 
H~ COLUMBUS OH MO 

43260 AOORESS 

L 
(614) 424-3278 

_j 
SHIPPED I'ROM TC \'.£,GHT 

NUMBER DATE OF 
ARTICLES OR SERVICES OUAN· UNIT PRICE 

ANODo\TE DEliVERY OR (Enter des:l1ptJon. 1tem r.umoer of COI1lracl or F eoornl svppi'f TllY COST 
OF ORDER SERVICE i!iche<J.r'o eno o:he~ inlormaliOn ~ n+:tt@s.sarv>· 

5/29/2015 
1 eo.rt•ry tnat all paytr.enos reQ~e~ted are I()( 

TO aPJ)fopna:e pyrposes •nO 1n acco.rda."'\Ce w11n 
~ agroomonts '~\" 1n tha amtroct 

6/25/2015 ~"\ , 'v .l- AccountongOff•cer (Name ¥Cff.Oa.!l.__) (Toile) 

(Use conlinua:oon sl\eel(s) ol necessary) (Pa.yte must NOT use the spiict btloW} APPROVED FOR I EXCHANGE RATE Payrrent PrOVISional payment sub ec1 10 Ialor OUdlt 
•S1 00 DIFFERENCES BY Ill 

:I PROVISIO>IAL 
D COMPLETE 

AmOIM'It 11Mf111d c.crreel for 
0 PARTIAL 
D FINAL 

TITLE 
(S<gnature ct ·r>bal$) 

D PROGRESS 
0 ADVANCE 
Pur5uant to eu1h0tlty \'OS1ed .n me. I certJty rhat ln s vOtJC."UH' '' corroct and ptopcr tor p.aymen! 

Oale (Autr.onzod CeJIJy nq Otrooer "' Ire 
ACCOUNTING CLASSIFlCA TION 

PHO CHECK NUMBER ON ACCOUNT OF US TREASURY CHECK NUIABER ON (Nome ol bonk) BY 

CASH DATE 
PAYEE •~ s 

• \Y'!itn st•lt4n lore ten eurren;:y, 1nsron name o1 cun,.ncr 
PER 

Z 11 U'le at111itv •o nf'\1~ and •u~r\ty to apo•~;~•e •rt comblntd none otn(lfl. ~• ~Qnall.ltt Ct\JIS ntuu.,., c~t~•• U.t IPJU'O~~ otft~f.,; • W'l .,., f.O&Ct po0"111dt4 OVtf hs of'!<J•I..OC ) ~"" • v-.Jd'u u rccuued lrl C'l~ tumt of • OO'PIP•"r or totporaoon, It~ n•mt o' tno ~enen wnt~~g V\e ¢0"1)61\f o< COfl)orat• namC'. nwtll u tnt (~,l)ta(yfn ~ldtht t).gl\• ;nuat •PPell For . , .,.pte "J*.11 OMC:~tl'ty, pc:r.kM TITLE $tt\lh_ Stcrua.ry" ,_ lr.auJtH'" u ll'le cne ruv tt 
PltWIOI.I' e1:tt.on1.1s•bl• 

PRIVACY ACi STA TEMENT The lnlotma:oon roquoSiod on lhls lotm isro<;u•od undet lhe p<cwis on.s ol31 U.S C 62!> ana82c. fert'WI p~$8 ol OISbutsh\:1 Fe<:era1 mcney lhe ~.,tormatton fequestt'CI•s to lden\lfy U1e p&rucl.Car trod tor and lilt am:>Jnts to be pa10 Fafuro to h.rrnsh Lrws •nforma1Jan w '1. hjrG'er <l!Schars;e ct 1no paymenl obhgatlon 

PER 

TOTAL 

VOUCHER NO 

00000010 

SCHEDULE NO 

PAID BY 

DATE INVOICE RECEIVED 

DISCOUNTTERMS 

PAYEES ACCOU'H NUYBER 

CON00020996 
GOVERNMENT Bll NUMBER 

AMOUNT 

$459.15 

$459.15 

N • OQ. 3A NS 7540.00 9 <l 

APOPE V4 04 





Remit To: 

Battelle Memorial Institu te 
Dept L 998 
COLUMBUS OH 
43260 
(614} 424-3278 

Bill To: 

EPA 
RESEARCH TRIANGLE PARK 
FINANCIAL MANAGEMENT CENTER 
MAIL CODE 0 143-02 
RTP NC 27711 

United Stales 

Battelle 
71w B u s iness o/ lnnovatiou 

FederaiiD: 31-4379427 

DUNS No: 00-790-1598 

Client Ref: EP-C-11-038/TO 0026 PR-ORD-14-01577 

Invoice: 
Invoice Date: 
Customer ID: 
Payment Terms: 
Due Date: 
Voucher: 

Contract: 
Contract Ty pe: 
P.O. Ref: 

10087637 
7/14/2015 
C00107855 
Net 30 
8/13/2015 
00000010 

CON00020996 
CPFF 

PLEASE INCLUDE OUR INVOICE NUMBER A ND CUSTOMER ID AS REFERENCED ABOVE ON THE REMITTANCE ADVICE. THANK YOU. 
BILLING PERIOD FROM 5/29/2015 TO 6125/2015 

Cost Appropriation $25,339.00 Fee Appropriation $1,513.00 

COST ELEMENTS CURRENT CUMULATIVE 

D1rect Labor - BCO 

Direct Labor- BTSO 

Fringe Benefits-Salaned - BCO 42 0% 
Fringe Benefits-Salar1ed - BTSO 42 0% 
DIVISIOn Overhead - BCO 63.1% 
Divasion Overhead • BTSO 26. 1% 

Special Facilities & Services • BCO 
Specaal Facilities & Scrvtces - BTSO 

General & Administrative· BCO 26.5% 
General & Adman1stra l1ve · BTSO 7 Oo/o 
Cost of Facilities Cap•lai-DOH . BCO 

Cost of Facailtles Capatai-G&A- BCO 
Cost of Facailues Capuai-G&A- BTSO 
Total BEFORE Fee 

Fee. Fixed 

Total Fee 

Net Total Cost 

Southern Solvents TO 3-09 

I certify tnal all payments requested are for 
appropr1ate purposes and an accordance with 
t agreement~ set forth an the contract 

Accounting Officer 
(Title} 

-------

459.15 

Not Amount Due: $<159.15 

AI; costs arc ca c;ul~ted at the tra~sac;t on level. but summanzed for B•allng purp<>ses Therefore some round•ng d1Hcrcncos may occur 

3,385.63 
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Remit To: 

Batlelle Memorial Institute 
Dept L 998 
COLUMBUS OH 
43260 
(614) 424-3278 

Bill To: 

EPA 
RESEARCH TRIANGLE PARK 
FINANCIAL MANAGEMENT CENTER 
MAIL CODE D143-02 
RTP NC 27711 
United States 

Battelle 
The Business o/ Innovation 

Federal ID: 31-4379427 

DUNS No: 00-790-1598 

Client Ref: EP-C-11-038/TO 0026 PR-ORD-14-01577 

Invoice: 
Invoice Date: 
Customer ID: 
Payment Terms: 
Duo Date: 
Voucher: 

Contract: 
Contract Type: 
P.O. Ref: 

10087624 
7/14/2015 
C00107855 
Net 30 
8/131201 5 
00000010 

CON00020996 
CPFF 

PLEASE INCLUDE OUR INVOICE NUMBER AND CUSTOMER ID AS REFERENCED ABOVE ON THE REMITTANCE ADVICE. THANK YOU. BILLING PERIOD FROM 512912015 TO 6125/2015 

Cost Appropriation $13,230.00 Foe Appropriation S789.00 

COST ELEMENTS 
CURRENT CUMULATIVE 

D1rect Labor • BCO 
Direct Labor . BTSO 
Fringe Benefits-Sataned • BCO 42.0% 
Fringe Benefits-Salar1ed · BTSO 
Div1510n Overhead. BCO 63.1% 
Diviston Overhead • BTSO 
Special Factltttes & Services · BCO 
Special Facilities & Services· BTSO 
General & Admtnistrat•ve • BCO 26.5% 
General & Administrahve . BTSO 
Cost of FaCilities Capttat-DOH • BCO 
Cost of Factltties Capttai-G&A · BCO 
Cost of Factlities Capttai-G&A- BTSO 
Total BEFORE Fee 
Fee. Ftxed 

Total Fee 

Net Total Cost 

Le Mars 

1 certify that au payments requested are for 
appropriate purposes and tn accordance Wlth 
tl}e agreements s~ forth in the contract. 

{~~-~ Accounting Officer 
(Name of ~,at}-_ -' (Title) 

--------

47.95 

Net Amount Due: S47.95 

All costs are calculated al the transactlonlevel . but summanzed lor Bill1ng purposes Therelo•e some rcund1ng d1lferences may occur 

13,541.58 
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July 15,20 15 

Camille Davis 
Contract Speciali st 
Cincinnati Procurement Operations Division 
26 W. Martin Luther King Drive 
Cincinnati, Ohio 45268 

Dear Ms. Davis: 

Contract No. EP-C-11-038/Task Order 0026 

Battelle 
The Business o/ Innovatio n 

"Technical Support for the Site Characterization and Monitoring Technica l Support 
Center (SCMTSC) Optional Year 2" 

Enclosed is Task Order 0026 Technical/Financial Progress Report for the period May 29, 2015, through 
June 25, 20 15. 

An invoice for effort expended under Task Order 0026 for this period was sent to DDC
Kinvoices@epa.gov on July 15, 2015, for processing. 

Please contact me at (561) 598-6505 if you have any comments, questions, or suggest ions. 

Sincerely, 

Amy Dindal 
Contract Manager 
Energy and Environment 

AD:IIc 
Enclosures 

cc: Jorge Rangel (EPA Project Officer) 
Ruth Corn (EPA Alternate Project Officer) 
Bill Hagel (EPA Task Order Contracting Officer Representative, TO 0026) 
Felicia Barnett (EPA Alternate Task Order Contracti ng Officer Representative, TO 0026) 

505 King 1\\cnuc 1 Columous. Ohio ·l320 l-2696 1ll00.201.20 11 I solutions(a,oaucllc.org ' '' '' \\.baudlc.org 



Technical Progress Report 

for 

June 2015 

Contract No. EP-C-11-038 
Task Order 0026 

from 

Contract Manager - Amy Dindal 
Task Order Leader - Tom Kelly 

to 

Contract Specialist- Camille Davis 
Project Officer - Jorge Rangel 

Task Order Contracting Officer Representative (TOCOR) - Bill Hagel 

Technical Support for the Site Characterization and Monitoring 
Technical Support Center (SCMTSC) Optional Yea r 2 

SECTION I. SCOPE 

This TO is to provide technology-based assistance to EPA's Regional Remedial Project Managers 

and On-Scene Coordinators through the Superfund Technical Support Proj ect (TSP) whi ch was 

established by the Office of Solid Waste and Emergency Response (OSWER), Regional Superfund 

Offices, and the Office of Research and Development (ORD). The primary objectives of the Site 

Characterization and Monitoring Technical Support Center (SCMTSC), managed by the Superfund and 

Technology Liaison Program of the Office of Science Policy, are to help regional project managers: 

1. Use state-of-the-science tools to characterize and monitor hazardous sites; 

2. Research state-of-the-science information, innovative technologies. and products and 

services; 

3. Evaluate and apply innovative characterization and monitoring technologies and 

procedures properly and consistently; 

4. Acquire relevant technical support and expert reviews of scientific documents. 

Technical directives (TDs) under this TO are intended to provide technical expertise to ensure 

that hazardous waste site characterization and assessments use sound science and that sampling, 

monitoring, analytical. and quality control methods and requirements are effective to achieve project 

objectives. Under this TO Battelle provides technical expertise and knowledge on innovative technologies 

that include: 
• Technologies for on-site measurements of inorganic and organic contaminants 

• Special (non-routine) laboratory analysis 

@ Printed on recyled paper 
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• Sampling and monitoring approaches to determine levels and extent of site contaminants 
• Models that predict contaminant movement and disposition/deposition 
• Special (non-routine) contaminant identification (such as: Tentatively Identified Compounds 

(TICs), contaminant isomers, anq fingerprinting), and 
• Evaluations of work plans, sampling and a-nalysis plans: quality assurance p~oject plans, and other 

site-related technical documents. 

SECTION II. TECHNICAL PROGRESS FOR CURRENT REPORTING PERIOD 

Exemption 4 Confidential Business Information (CBI) 

T03-03 B.F. Goodrich Si.tc: Ln June Battelle completed the revision of the HHRA report and 
the Rl report; those documents\ver~ unde'r~oing ·ea i forial review and Were-nearly ready for submission at 
the end of the month. Battelle also received review comments on the draft BERA and incorporated 
revisions into the final BERA report. 

' •":. 

Exemption 4 Confidential Business Information (CBI) 

@ Printed on recyled paper 
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Exemption 4 Confidential Business Information {CBI) 

SECTION Ill. DIFFICULTIES ENCOUNTERED 

No problems were encountered in this reporting period. 

sEcTION r\1. ANTic iPATED A.cTivrr Y FoR NExT REPORTING r ERioo 

Exemption 4 Confidential Business Information {CBI) 

TD3-03: In July revisions and submission of the HHRA, BERA, and Rl will be completed. 

Exemption 4 Confidential Business Information (CBI) 

@ Printed on recyled paper 
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SECTION V. SCHEDULES OF DELIVERABLES 

Exemption 4 Confidential Business ln1ormation (CBI) 

·- .. , 

TD3-03: Schedule of Deliverables 
Deliverable Due Date Actual Date 

TDF2 Form September 8, 2014 September I 0, 2014 
Draft Rl Report November 7, 2014 November 12, 20 14 
Final Rl Report June 30, 20 15 
TDF2 for HH RA and BERA February 20, 2015 February 20, 2015 
Approval ofTDF2 for HHRA and BERA February 27, 20 15 February 23, 20 15 
Draft HHRA Report April 22, 2015 April 29, 2015 
Final HI-IRA Report June 30,2015 
Draft BERA Report May I, 2015 May 14,2015 
Final BERA Report July15,20 15 

@ Printed on recyled paper 
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. . . . 

Exemption 4 Confidential Business Information (CBI) 

j 

@ Printed on recyled paper 



7 

L 

J 

Exemption 4 Confidential Business Information (CBI) 
' I ' • ' I • ·•. f.,.'""" ,. ... ·--· ,.. ' • 

.: 

L J 

@ Printed on recyled paper 



Total Cost 
Total Fee 

Total Cost plus Fe· 

Technical hours: 

Battelle 

I - .... 

8 

SECTION VI. CURRENT EXPENDITURES 

May 29, 2015 
June 25 2015 

Cumulative 
Expended 

throuqh Present 

Task Order 0026 
Total 

Appropriation 

$383,904 

\ I : . - ;• 1 
: ..,. , • - ... i ~ 

Exemption 4 Confidantlal Susimlss Information (CBI} 
3,200 

Exemption 4 Confidential 8U&iness Information (CBI} 

Exemption 4 Confidential Business Information (CBI} 

@ Printed on recyled paper 
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Cumulative Task Order 0026 TO 3-3 
May 29, 2015 Expended Total 
June 25, 2015 through Present Appropriation 

Total Cost $0 $91 ,939 
Total Fee $0 $5490 
Total Cost plus Fee $0 $97,429 $97,429 

Technical hours: : 'I . -':.,. .. . . . · ~ ,,. ,.. . . ... ~ ' 
Battelle 0.00 931 .70 804 

Cumulative Task Order 0026 TO 3-3 MOD 
May29, 2015 Expended Total 
June 25, 2015 throtm_h Present Appropriation 

Total Cost $10,754 $90,212 
Total Fee $638 $5,349 
Total Cost plus Fee $11 ,392 $95,561 $102,545 

Technical hours: 

Battelle 95.50 760.50 804 I . . -. 

Exemption 4 Confidential Business Information (CBI) ____________________ _, 

@ Printed on recyled paper 
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-

Exemption 4 Confidential Business Information (CBI) 

1 

Exemption 4 Confidential Business Information (CBI) 

J 
Exemption 4 Confidential Business Information (CBI) 

l 

@ Printed on recyled paper 
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Exemption 4 Confidential Business Information (CBI) 

Exemption 4 Confidential Business1lntormatton (CBI) 

@ Printed on recyled paper 



Exemption 4 Con1identlal Business lntormation (CBI) 
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SECTION VIII. LABOR CATEGORY SUMMARY 

Technical Support for the Site Characterization and Monito r ing Technical 
Support Center (SCMTSC) OY2 

EPA STREAMS Contract No. EP-C-11-038/26 
Current Month Reporting Period: May 29 -June 25, 2015 ( 

Current Cumulative 
Month Ho urs EPA Labor Category Staff Member Name Hours Delivered 

-P4 Engineer . 

-Voorhies, Nat 
-- Rosansky,Stephen 

~ -
(!) 

Scientist 3 -P4 
"0 

~ -o· -Barton, Drew (!) ::J 
3 -"" - -Brennan, Sarah 

0 "2. 
0 -- a· Hicks, Jim ::J ::J :n -- .t>. Kelly, Tom 0. 

0 (!) 
Large, Mona ::J - 0 ~- ::J e.. - :n Mullins, Larry 

Cl. CD - (l) Rodgers, Pam c 3. U> - jl). Smith, Jane s· 
co - {D Chappie,Daniel J U> 

c: 1/) - U> a Thurston, Heather L s· 
0 - - m Richardson, Norman A 
3 U> --Hines, Stephanie 
~- :J -- 0 Cutie, Elizabeth A 0 
::J .... -- 3 Tracy, Karen L -0 -- m. 
~ -- a· P3 Eng ineer 

::J - - -Rectanus, Heather 0 - - ~ --P3 Scientist 

- -Bullard, Andy 
--MacGregor, lan 
--DeYoung, Damon 
--- -P2 Engineer 

--Hanft, Elizabeth 
--

@ Printed on recyled paper 
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-
P2 Scientist -

Hawkins, Jared -
Kucharzyk,Katarzyna H 

m 
X -co 

Langton,Melissa L 3 -11 -(5' -

T Environmental Technician 
:J 
A -

Lindner, Marcie (") -
Lescarbeau, Gregory 

0 
:J -~ a. -

c Clerical 
Cl> 
3. -

Copley , Rhonda e: -m 
Golden,Holly D i -
Gollihue, liffani 

::;· -Cl> 

Castle,Kathy L 
fJ) 
fJ) --:J 

PA Program Administrator 0 
3 -

Clay, Lisa ~- --
.GO Graphic Designer 

0 
:J -0 

Chiques, Leonardo 
' 

CD-

Saylor, Victor J 
..:;;:;; 

--
E Editor -

Quigley , Kelly -

Total Hours 146.25 2,469.15 I 
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August 17, 20 15 

Camille Davis 
Contract Specialist 
Cincinnati Procurement Operations Division 
26 W. Martin Luther King Drive 
Cincinnati, Ohio 45268 

Dear Ms. Davis: 

Contract No. EP-C-11-038ffask Order 0026 

Battelle 
711e Business o/ Innovation 

"Technical Support for the Site Characterization and Monitoring Technical Support Center (SC MTSC) Optional Year 2" 

Enclosed is Task Order 0026 Technical/Financial Progress Report for the period June 26, 20 15, through July 30, 2015. 

An invoice for effort expended under Task Order 0026 for this period was sent to DOCK I nvoices@epa.gov on August 17, 2015, for processing. 

Please contact me at (561) 598-6505 if you have any comments, questions, or suggestions. 

Sincerely, 

Amy Dindal 
Contract Manager 
Energy and Environment 

A D:IIc 
Enclosures 

cc: Jorge Rangel (EPA Project Officer) 
Ruth Corn (EPA Alternate Project Officer) 
Bill Hagel (EPA Task Order Contracting Officer Representative, TO 0026) 
Felicia Barnett (EPA Alternate Task Order Contracting Officer Representative, TO 0026) 

505 King /\venue I Columhus. Ohio -1 3201-2696 1800.20 1.20 11 1 ~olutionslii;baucllc.org I """·oauclk:.org 



Technical Progress Report 

for 

July 2015 

Contract No. EP-C-11-038 
Task Order 0026 

from 

Contract Manager- Amy Dindal 
Task Order Leader - Tom Kelly 

to 

Contract Specialist- Camille Davis 
Project Officer- Jorge Rangel 

Task Order Contracting Officer Representative (TOCOR) - Bill Hagel 

Technical Support for the Site Characterization and Monitoring 

Technical Support Center (SCMTSC) Optional Year 2 

SECTION I. SCOPE 

This TO is to provide technology-based assistance to EPA's Regional Remedial Project Managers 

and On-Scene Coordinators through the Superfund Technical Support Project (TSP) which was 

established by the Office of Solid Waste and Emergency Response (OSWER), Regional Superfund 

Offices, and the Office of Research and Development (ORD). The primary objectives of the Site 

Characterization and Monitoring Technical Support Center (SCMTSC). managed by the Superfund and 

Technology Liaison Program of the Office of Science Policy, are to help regional project managers: 

I. Use state-of-the-science tools to characterize and monitor hazardous sites; 

2. Research state-of-the-science information, innovative technologies, and products and 

services; 

3. Evaluate and apply innovative characterization and monitoring technologies and 

procedures properly and consistently; 

4. Acquire relevant technical support and expert reviews of scientific documents. 

Technical directives (TDs) under this TO are intended to provide technical expertise to ensure 

that hazardous waste site characterization and assessments use sound science and that sampling, 

monitoring, analytical, and quality control methods and requirements are effective to achieve project 

objectives. Under this TO Battelle provides technical expertise and knowledge on innovative technologies 

that include: 
• Technologies for on-site measurements of inorganic and organic contaminants 

• Special (non-routine) laboratory analysis 

@ Printed on recyled paper 
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• Sampling and monitoring approaches to determine levels and extent of site contaminants 
• Models that predict contaminant movement and disposition/deposition 
• Special (non-routine) contaminant identification (such as: Tentatively ldenti fied Compounds 

(T ICs). contaminant isomers, and fingerprinting), and 
• Evaluations of work plans, sampling and analysis plans, quality assurance project plans, and other 

site-related technical documents. 

SECTION ll. TECHN ICAL PROGRESS FOR CURRENT REPORTING PERJOD 

Exemption 4 Confidential Business Information (CBI) 

T D3-03 B.F. Goodrich Site: Battelle submined the Final BF Goodrich Remedial Investigation 
(RI) report, including the Human Health Risk Assessment (HHRA) report and Baseline Environmental 
Risk Assessment (BERA) report as appendices, to EPA and regulatory agencies on July 1. Comments on 
the Final BF Goodrich Rl report were received from EPA and selected regulators, and Battelle began 
making revisions to address those comments. 

Exemption 4 Confidential Business Information (CBI) 
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Exemption 4 Confidential Business Information (CBI) 

SECTIO Il l. DIFFICULTIES t N LUU Tt:RED 

No problems were encountered in this reporting period. 

SECTION IV. ANTICIPATED ACTIVITY FOR NEXT REPORTING PERIOD 

Exemption 4 Confidential Business Information (CBI} 

TD3-03: In August Battelle will incorporate regulator comments into the Final BF Goodrich RI 
report and will submit the Final report to all stakeholders. 

Exemption 4 Confidential Business Information (CBI) 
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SECTION V. SCHEDULES OF DELIVERABLES 

Exemption 4 Confidential Business Information (CBI) 

TD3-03: Schedule of Deliverables 

Deliverable Due Date Actual Date 

TDF2 Form September 8, 20 14 September I 0, 2014 

Draft Rl Report November 7, 20 14 November 12,201 4 

Final RI Report June 30, 20 15 July I , 2015" 

TDF2 for HHRA and SERA February 20, 20 15 February 20, 20 15 

Approval of TDF2 for HHRA and S ERA February 27, 20 15 February 23, 20 15 

Draft HHRA Report April22, 2015 April 29, 2015 

Final HHRA Report June 30, 2015 July I, 20153 

Draft S ERA Report May I, 20 15 May 14,20 15 

Final S E RA Report July 15,20 15 July 1,20 153 

a: Fmal regulatory revaew stall 111 progress. 
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Exemption 4 Confidential8ualness Information (CBI) 
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Exemption 4 Confidential Business Information (CBI) 
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Exemption 4 Confidential Business Information (CBI) 
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SECTION VI. CURRENT EXPENDITURES 

Cumulative Task Order 0026 
June 26, 2015 Expended Total 
July 30, 2015 through Present Appropriation 

Total Cost· 
. 

Total Fee 

Total Cost plus Fee $419,881 

Technical hours: Exemption 4 Confidential Business Information (CBI) 
Battelle 3,200 

Exemption 4 ConfidGntial Suslness Information (CBI) 

J 
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Cumulative Task Order 0026 ID 3-3 
June 26, 2015 Expended Total 
July 30, 2015 through Present Appropriation 

Total Cost $0 $91 ,939 
Total Fee $0 $5,490 
Total Cost plus Fee $0 $97,429 $97,429 

Technical hours: 

Battelle 0.00 931 .70 804 

Cumulative Task Order 0026 TO 3-3 MOD 
June 26, 2015 Expended Total 
July 30, 2015 through Present Appropriation 

Total Cost $6,584 $96,796 
Total Fee $400 $5,749 
Total Cost plus Fee $6,984 $102,545 $102,545 

Technical hours: 

Battelle 58.75 819.25 804 

Exemption 4 Confidential Business Information (CBI) 
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Exemption 4 Confldintial Business Information (CBI) 

. 

L ·-...-·. --r 
Exemption 4 Confidential Business Information (CBI) 

. 

-

. --- Exemption 4 Confidential Business Information (CBI) 
I 
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Exemption 4 Confidential Business Information (CBI) 

Exemption 4 ContideAtial Business Information (CBI) 
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E;xemption 4 Confidential Business Information (CBI) 
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SECTION VIII. LABOR CATEGORY SUMMARY 

Technical Support for the Site Characterization and Monitoring Technical 
Support Center (SCMTSC) QY2 

EPA STREAMS Contract No. EP-C-11-038/26 ' 

· Current Month Reporting Period:·June 26- July 30, 2015 

Current Cumulative 
Month Hours EPA Labor Category Staff Member Name Ho urs Delivered 

-P4 Engineer 
-Voorhies. Nat 
-Rosansky,Stephen 
-
-P4 Scientist 

~ co - m Barton, Drew 3 X 
"0 - co Brennan, Sarah - 3 ()" - "0 Hicks, Jim :J e. 
-"' 0 - :J Kelly, Tom () 

-"' 0 -Large, Mona :J () :!'I - 0 Mullins, Larry 0. :J (I) - ~ :J 0. Rodgers, Pam ~ 
([) e.. - 3. Smith, Jane 

(l] iii' -Chappie,Daniel J c 
Cl) (l] 5' -

fii Thurston, Heather L 
(I) 
Cl) - ::;· Richardson, Norman A Cl) 

m 5" -Hines,Stephanie 
(/) 0 -Cutie, Elizabeth A ~ :J 3 - 0 Tracy , Karen L ~- .... 

- 3 0 - Jl) P3 Engineer :J 
~ 

0 0 - :J Ellis, Jeffrey m -..::; - () Rectanus, Heather g Darlington, Ramona -
-Krishnan Nair,Deepti 
--P3 Sc ientist 
-Bullard, Andy 
-MacGregor, lan 
-DeYoung, Damon 

-
P2 Engineer 

Hanft, Elizabeth 
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-P2 Scientist 

-Hawkins, Jared 

m -Kucharzyk,Katarzyna H 
~ -Langton,Melissa L 3 - ~ 1l CD - 3 6' -

"0 

T Environmental Technician 
::1 

e: 
""'" - 0 

Lindner, Marcie 
() ::1 
0 -

""'" 
Lescarbeau, Gregory 

::1 
() ::n -
0 c. -
=t 

c Clerica l 
CD 
2 - 0: Copley, Rhonda iii' CD 

OJ - 2 Golden,Holly D 
c jii' 
(/) -

OJ 
Gollihue,1iffani s· c CD - (/) 
Castle,Kathy L (/) 

s· (/) - -
~ ::1 -PA Program Administrator 

0' 
3 - ::1 Clay , Lisa 

0' I» - 3 a. 
0 -

GO Graphic Designer 
::1 I» a: - - 0 

Chiques, Leonardo () 
::1 OJ - -Saylor, Victor J .;;::; 
() - ~ -

E Editor 

-Quigley. Kelly 

-Total Hours 
175.25 

-
2,644.40 I 
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